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1 INTRODUCTION 
 

1.1 Scope 

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2 of the 

Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent 

(Settlement Agreement) between the U.S. Environmental Protection Agency (USEPA) and Peoples Gas 

Light and Coke Company (PGL), effective October 31, 2008 (2008c). Also included in this report is a 

Master Schedule Update that includes the general schedule for Remedial Investigation/Feasibility Study 

(RI/FS) activities at each Site. The Annual Progress Report and Master Schedule Update address PGL’s 

former manufactured gas plant (MGP) Sites located in Chicago, Illinois. The sites include:  Crawford 

Station, North Branch Site (consisting of Division Street Station Operable Unit (OU), North Station OU, 

and Willow Street-Hawthorne Avenue Station OU), North Shore Avenue Station, and South Branch Site 

(consisting of 22nd Street Station Upland OU, Hough Place Station Upland OU, South Station Upland OU, 

Throop Street Station OU, Pitney Upland OU, and South Branch River OU).  

1.2 Overview 

This report addresses the following: 

Section 2: Multi-Site Document Progress 

Section 3: Site Progress 

Section 4: Proposed Master Schedule 

Section 5: References 
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2 MULTI-SITE DOCUMENTS 
 

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general 

approaches and concepts to streamline subsequent site-specific work plans and minimize review times. 

The Multi-Site RI documents are used to maintain a consistent approach to investigate and assess 

potential risk at each site. The Multi-Site FS Support Document is used to develop general response 

actions and technologies appropriate for MGP sites.  

This section summarizes the status of the Multi-Site Documents. 

2.1 Multi-Site RI Documents 

USEPA has approved all Multi-Site RI Documents submitted between May 7, 2007 and  

September 8, 2008 and subsequent addenda. The Multi-Site RI Documents set forth a consistent 

approach for WEC Energy Group’s Illinois and Wisconsin-based subsidiary companies under the 

USEPA’s lead. Section 1.2.1 of the SOW discusses the Multi-Site RI Documents which include: 

■ Multi-Site Quality Assurance Project Plan – Revision 2, September 4, 2007 (QAPP, 2007(c)) 

o Updated Laboratory Usage and Qualification Addendum – Test  America, submitted 
for Peoples Gas Light and Coke Company’s (PGL) Former Crawford Station MGP on 
May 7, 2012 

o QAPP Worksheet #28, submitted with response to comments on Site-Specific Work 
Plan (SSWP), Addendum No. 1, for PGL Division Street Station Former MGP on 
March 12, 2012 

■ Multi-Site Health and Safety Plan – Revision 2, August 2, 2007 (HASP, 2007(a)) 

■ Generalized Conceptual Site Model – Revision 0, August 5, 2007 (CSM, 2007(b)) 

■ Multi-Site Risk Assessment Framework (RAF) – Revision 0, September 5, 2007  
(RAF, 2007(d)) 

o Multi-Site RAF Addendum, April 20, 2011   

o Multi-Site RAF Addendum – Revision 1, March 28, 2013 

o Multi-Site RAF Addendum – Revision 2, February 17, 2014 (approved  
March 10, 2014) 
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o Multi-Site RAF Addendum – Revision 3, July 30, 2014 

■ Multi-Site Field Sampling Plan (FSP) – Revision 4, September 8, 2008 (FSP, 2008(b)) 

o SAS-12-01 – Revision 1, December 2012, approved January 22, 2013 

o SAS-11-06, SAS-11-01, and SAS-11-04 Revisions 1 and SAS-05-05 Revision 3, 
May 28, 2014, approved July 24, 2014 

The Multi-Site RAF Addendum submitted to USEPA on April 20, 2011 (prepared by Exponent, 2011(b)) 

incorporates the Regional Screening Levels (RSL) into the hierarchy for human health screening levels 

and further develops the approach to assessing potential vapor intrusion issues. Subsequent Multi-Site 

RAF Addenda incorporate updates to RSLs which are revised approximately every six months. Not all 

RSL updates result in a RAF Addenda. For instance, the November 2014 RSL update did not modify 

RSLs for the MGP constituents of potential concern (COPCs). As part of the RAF Addendum Revision 2, 

it was acknowledged the RSLs may be modified based on the semi-annual updates, if any, and does not 

require a formal submittal. In other words, the most current RSLs at the time will be used for comparison 

of site media. 

A Vapor Intrusion (VI) Decision Matrix for the Multi-Site Former MGP Sites was initiated as part of an 

August 5, 2015 meeting. USEPA provided comments on October 23, 2015, which will be reviewed and 

incorporated, as appropriate in a revised VI Decision Matrix.  

■ Illinois MGP Specific Multi-Site Addenda/Topics 

o Addendum No. 1, Revision to Site-Specific Work Plan, Revision 1, Modified Sampling 
and Analysis Protocols for Slow-Recharge Wells, Hough Place Station Former MGP, 
Upland OU, South Branch Site, Chicago, Illinois, August 20, 2014 –presents a 
modified sampling methodology and analytical protocol for slow-recharging wells. 
Piezometers installed within the native clays at many of the Chicago sites, are slow to 
recharge and do not produce enough groundwater within a 24 hour period to collect 
sufficient volume to fill the sample bottles required for analysis of all the groundwater 
COPCs. The addendum outlines protocol and sampling methods to address the slow 
recharge and low sample volume. The addendum was approved by the USEPA via 
e-mail on September 4, 2014 and now applies to other PGL sites in the Multi-site 
Program.  

o On September 5, 2014, a draft City of Chicago Background Soil Data Evaluation was 
submitted to the USEPA to determine if urban fill soils found at the former MGP sites 
were characteristic of “background City of Chicago” or indicative of MGP affected 
soil. This evaluation was completed to address USEPA comments on the Willow-
Hawthorne Draft RI Data Summary report. USEPA review is in progress (described in 
Section 2.3) and the approach is anticipated to be applied to other City of Chicago 
PGL sites in the Multi-site Program. 
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Site-Specific Work Plans (SSWP) are based on the Multi-Site documents and include modifications, as 

necessary, to reflect site-specific conditions. For instance, the site-specific CSM discusses the pathways 

presented in the Generalized CSM and why or why not the pathway is carried through into the baseline 

risk assessment.  

2.2 Multi-Site FS Support Document 

USEPA has approved (USEPA, 2010(d)) the Multi-Site FS Support Document dated March 26, 2010  

(FS Support Document, 2010(c)). The Multi-Site FS Support Document includes general response actions 

and preliminary remedial technologies.  

SOW Section 1.2.2 discusses the Multi-Site FS Support Document which includes: 

■ Preliminary Remedial Technology Screening 

■ Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARs) 

■ Preliminary Permitting/Equivalency Requirements 

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based 

on the Multi-Site FS Support Document. In addition, USEPA’s comments on FS related documents for 

North Shore Gas Company (NSG) South Plant MGP and WPSC’s Manitowoc MGP are incorporated into 

each FS. Major deviations from the FS Support Document include providing individual remedial options 

for each media to be assembled by USEPA (not assembling remedial alternatives) for the Site as a whole 

and providing volumes/cost estimates for each of three cancer risk ranges (10-6, 10-5, and 10-4). 

2.3 Multi-Site Document Status 

All Multi-Site Documents and addenda, if applicable, submitted to date have been approved by the 

USEPA, with the exception of the VI Decision Matrix, discussed above.  

As mentioned above, a Draft City of Chicago Background Soil Data Evaluation Memorandum, specific to 

the PGL Sites, was submitted to USEPA on September 5, 2014 as part of the Willow-Hawthorne Site. 

Partial USEPA comments were provided on October 30, 2014 with additional comments provided April 7, 

2015. A response to USEPA comments was provided May 22, 2015 and additional USEPA comments 

were received July 27, 2015. Draft responses to USEPA’s July 27, 2015 comments were submitted 

August 19, 2015 and additional guidance regarding background soil screening for arsenic was provided 

by USEPA on September 3, 2015. However, arsenic background was left unresolved until additional 
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discussion on September 8, 2015. Final comments will be incorporated in the Memorandum, Revision 0 

to be resubmitted in November 2015. 

Multi-Site RAF Addenda will continue to be submitted to acknowledge updates to the Regional Screening 

Levels (RSL), generally on a semi-annual basis. The most current version of the RSLs is used in the 

hierarchal human health screening values. 

2.4 Multi-Site Meetings 

During this reporting period, a multi-site meeting was conducted on January 22, June 17, and September 

8, 2015 to discuss overall progress, success, and improvements. As discussed above, a VI Decision Matrix 

meeting was held on August 5, 2015.  

On June 17, 2015, USEPA and PGL discussed modifying the schedule for submitting the Site-Specific 

Alternatives Screening Technical Memorandum and the FS Report. Modifications include submitting the 

Alternatives Screening Technical Memorandum 60 days after submitting RI Report – Revision 1, rather 

than Revision 0 and submitting the FS Report – Revision 0, 70 days after receiving USEPA comments on 

the Alternatives Screening Technical Memorandum, rather than 45 days. These proposed modifications 

are documented in a July 9, 2015 letter to USEPA. 

Site specific meetings were held as discussed in Section 3.  
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3 SITE PROGRESS 
 

Project start dates and site prioritization for RI/FS activities were established in Exhibit A, Section A, of 

the Settlement Agreement (2008(c)). Project start dates were established for the North Branch Site – 

Division Street Station OU, South Branch Site – South Station Upland OU, North Shore Avenue Station 

Site, and Crawford Station Site. Start dates for the remaining OUs were to be initiated every six months, 

or as otherwise mutually agreed upon.  

The priority of the sites has been modified from the sites identified in the SOW. The South Station Upland 

OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-Hawthorne Avenue 

Station OU (in lieu of North Shore Avenue Site), North Station (North Branch Site), Crawford Station Site, 

Throop Street Station Upland OU (South Branch Site), Hough Place Station Upland OU (South Branch 

Site), and Pitney Court Station Upland OU (South Branch Site), 22nd Street OU (South Branch Site) and 

North Shore Avenue Station Site were initiated during the 2014 reporting period. The South Branch River 

OU (South Branch Site) was initiated during this reporting period. In addition to the RI/FS phase, a Time-

Critical Removal Action has been initiated at the Crawford Station Site.  

The North Branch Sites – Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and 

North Station OU were initiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively, 

with submittal of the Completion Reports. The South Branch Sites – South Station Upland OU and 

Throop Street Station Upland OU were initiated on May 13, 2008 and June 20, 2012, respectively, with 

submittal of the Completion Reports. The South Branch Sites – Hough Place Station Upland OU and 

Pitney Court Station Upland OU were initiated on March 15, 2013 and August 30, 2013, respectively, with 

submittal of the Completion Report with SSWP because remediation has been performed at these sites. 

The South Branch Site - 22nd Street OU and North Shore Avenue Station were initiated on March 17, 

2014 and June 19, 2014, respectively, with submittal of the Completion Reports. The South Branch River 

OU (South Branch Site) was initiated on December 18, 2014, with submittal of the Completion Report. 

The Crawford Station Site RI/FS was initiated on December 23, 2011 with submittal of the Completion 

Report. The AOC for a Time-Critical Removal Action for Crawford Station Site was signed on October 13, 

2011. Progress on the Time-Critical Removal Action is discussed in weekly progress reports submitted to 

USEPA and is not included in this RI/FS AOC Annual Progress Report.  
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RI planning and field activities have been performed as summarized in the following sections during this 

reporting period. As discussed above, Time-Critical Removal Actions have been performed at the 

Crawford Station during this reporting period. 

The Annual Progress Report is intended to provide a concise summary of the progress of the work 

completed at each of the MGP sites. As part of the progress report, the anticipated progress  

(as presented in the SOW and the Master Schedule Update dated October 31, 2014 (2014(j)) is 

compared to the actual progress. 

3.1 Overview Progress Meetings 

A program overview meeting was not held during this time period.  

3.2 South Station Upland OU (South Branch Site) 
The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (2008(c)). However, Completion Report – 

Revision 0 was submitted on May 13, 2008 (2008(a)), prior to finalizing the Settlement Agreement. Per 

the SOW, scoping meetings and conference calls may be used to discuss the content of South Station 

Upland OU site-specific documents.  

On September 13, 2011 (2011f), USEPA modified the Settlement Agreement to modify the site 

boundaries of the South Station Upland OU. The modification excluded Parcels C and D from the 

Settlement Agreement because review of existing data indicates the source removal has been complete 

and no further remedial action is planned or anticipated on these parcels.  

3.2.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

The RI Report – Revision 0, Alternatives Array Technical Memorandum, and FS Report – Revision 0 have 

not been submitted as anticipated because of the City of Chicago Background Soil Evaluation 

Memorandum, and on-going and additional VI evaluations during this reporting period. 
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Task/Submittal Targeted 
Completion Date 

Actual 
Completion Date 

USEPA 
Comments 
Received 

Submit RI Report – Revision 0 March 5, 20151 --1  

Submit Alternatives Array Technical 
Memo to USEPA May 4, 20152 --2  

Submit FS Report – Revision 0 August 17, 20152 --2  

Groundwater Monitoring Modifications 
Request Letter  January 7, 2015 March 16, 2015 

RI Data Summary  February 27, 2015 June 3, 2015 

Groundwater Monitoring Modifications 
Request Letter, Revision 1, and 
response to USEPA’s March 16, 2015 
comments  

 June 4, 2015 June 23, 2015 

Submit SSWP Addendum 1  July 31, 2015 September 17, 
2015 

Submit SSWP Addendum 1, Revision 1 
and response to USEPA’s September 
17, 2015 comments  

October 2015 October 16, 2015 pending 

1. Submittal of the RI Report – Revision 0 was delayed to incorporate on-going and additional 
VI evaluations during this reporting period. In addition, the target date assumed no additional 
RI activities would be identified and the City of Chicago Background Soil Data Evaluation 
would be approved by January 19, 2015. 

2. Alternatives Array Technical Memo and FS Report – Revision 0 submittal dates will be re-
established pending USEPA comments on the RI Report – Revision 1.  

3.2.2 Remedial Investigation Field Activities 

RI field activities as described in the SSWP (2009(a)) were initiated in May 2009. Continued RI activities 

performed at the South Station Upland OU during this progress report period, are summarized in the 

following table.  

Task Targeted Completion 
Date Actual Completion Date 

Groundwater sampling event 
October 2014 
January 2015 

July 2015 

October 7-10, 2014 
January 12-21, 2015 

July 21-22, 2015 

Soil gas sampling event January 2015 January 12-21, 2015 
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3.2.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 13, 2014 

November 2014 December 15, 2014 

December 2014 January 14, 2015 

January 2015 February 13 2015 

February 2015 March 13, 2015 

March 2015 April 15, 2015 

April 2015 May 15, 2015 

May 2015 June 17, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 15, 2015 

September 2015 October 15, 2015 
 

3.3 Division Street Station OU (North Branch Site) 
The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (2008(c)) but was re-established to 

November 25, 2008. Per the SOW, scoping meetings and conference calls may be used to discuss the 

content of Division Street Station OU site-specific documents. No scoping meetings or conference calls 

were held during this reporting period.  

3.3.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table.  
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Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit response to USEPA’s 
November 13, 2014 comments on 
Draft RI Data Summary Report 

December 11, 
2014 December 3, 2014 May 14, 2015 

Submit Groundwater Monitoring Plan 
Modification request -- April 17, 2015 June 4, 2015 

Submit response to USEPA’s June 4, 
2015 comments and Groundwater 
Monitoring Plan Modification 
Request, Revision 1 

July 20, 2015 July 9, 2015 July 24, 2015 

Submit response to USEPA’s July 24, 
2015 comments and Groundwater 
Monitoring Plan Modification 
Request, Revision 2 

August 24, 2015 August 10, 2015 August 11, 2015 
(Approved) 

Submit response to USEPA’s 
November 13, 2014 comments on 
Draft RI Data Summary Report 

December 11, 
2014 December 3, 2014 May 14, 2015 

(Approved) 

Submit Site-Specific Work Plan 
Addendum No.2 June 26, 2015 June 15, 2015 July 30, 2015 

Submit Site-Specific Work Plan 
Addendum No.2, Revision 1 October 5, 2015 October 5, 2015 Pending 

Submit RI Report – Revision 0 August 27, 
20151 --1  

Submit Alternatives Array Technical 
Memo to USEPA 

October 26, 
20151 --1  

1. Submittal of the RI Report – Revision 0 and Alternatives Array Technical Memo was delayed 
to incorporate supplemental RI field activities and data gaps. The 2014 Master Schedule 
update assumed USEPA approval of the Site-Specific Work Plan Addendum in April 2015. 

3.3.2 Remedial Investigation Field Activities 

RI field activities were performed in accordance with USEPA-approved SSWP – Revision 1 (2009(c)), and 

the USEPA-approved SSWP Addendum No. 1 (2012(e)). Completed RI activities during this reporting 

period are summarized in the following table.  

Task Targeted Completion Date Actual Completion Date 

Semi-annual groundwater sampling April 2015 September 11, 2015 1 

Supplemental RI Subsurface 
Investigation Field Activities 

Pending USEPA Approval of 
Site-Specific Work Plan 

Addendum No.2, Revision 1 
 

1. Sampling event delayed while USEPA reviewed, commented, and approved the Groundwater 
Monitoring Plan Modifications, originally summited on April 17, 2015 
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3.3.3 Monthly Progress Reports 
Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 12, 2014 

November 2014 December 12, 2014 

December 2014 January 13, 2015 

January 2015 February 13, 2015 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 15, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 11, 2015 

September 2015 October 15, 2015 

3.4 Willow Street – Hawthorne Avenue Station OU (North Branch Site) 
The Project Start Date for the Willow Street – Hawthorne Avenue Station OU was not established in 

Exhibit A, Section A, of the Settlement Agreement (2008(c)). The start date was established as April 30, 

2009 as summarized in the 2008 to 2009 Annual Progress Report (2009(e)). Per the SOW, scoping 

meetings and conference calls may be used to discuss the content of Willow Street – Hawthorne Avenue 

Station OU site-specific documents. A meeting to discuss development and application of City of Chicago 

soil background data was held during this reporting period as discussed in the following table.  

Topic Date 

Meeting with USEPA to review draft City of Chicago Soil Data 
Evaluation September 8, 2015 
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3.4.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. Please note the City 

of Chicago Background Soil Data Evaluation included evaluation of the Willow Street – Hawthorne 

Avenue Station OU. Please refer to Section 2.3 for details. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit RI Report – Revision 0 March 20, 20151 July 17, 20151  

Submit Alternatives Array Technical 
Memo to USEPA May 19, 20152 --2  

Submit FS Report – Revision 0 September 3, 
20152 --2  

1. Submittal of the RI Report – Revision 0 was delayed to incorporate the approach of the City 
of Chicago Background Soil Data Evaluation. The 2014 Master Schedule update assumed 
USEPA approval of the City of Chicago Background Soil Data Evaluation in January 2015.  

2. The Alternatives Array Technical Memo and FS Report were delayed pending submittal of RI 
Report – Revision 1, as discussed in Section 2.4. 

3.4.2 Remedial Investigation Field Activities 

No RI field activities were performed during this reporting period.  

3.4.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 13, 2014 

November 2014 December 15, 2014 

December 2014 January 13, 2015 

January 2015 February 13 2015 

February 2015 March 13, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 15, 2015 
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Monthly Progress Report Submittal Date 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 14, 2015 

September 2015 October 15, 2015 

3.5 North Station OU (North Branch Site) 

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the 

Settlement Agreement (2008(c)). The start date was established as June 15, 2011 as summarized in the 

2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)). Per the SOW, scoping 

meetings and conference calls may be used to discuss the content of North Station OU site-specific 

documents. 

No scoping meetings were held this period.  

3.5.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit RI Data Summary November 2014 November 25, 2014 May 14, 2015 

Submit RI Report – Revision 0, 
including responses to USEPA May 
14comments on the RI Data 
Summary 

March 5, 20151 July 17, 2015 pending 

Submit Alternatives Array Technical 
Memo to USEPA May 4, 20152 --  

Submit FS Report – Revision 0 September 3, 
20152   

1. The RI Report – Revision 0 submittal date was re-established to July 17, 2015 to incorporate 
elements of the City of Chicago Background Soil Data Evaluation. The original date of March 
5, 2015 assumed USEPA would approve the City of Chicago Background Soil Data 
Evaluation in January 2015. 

2. Alternatives Array Technical Memo and FS Report – Revision 0 submittal dates will be re-
established pending USEPA comments on the RI Report – Revision 1.  



PGL Former MGP Sites 
2015 Annual Progress Report and Master Schedule Update 

Revision 0 
11/02/2015 

3-Site Progress 
Page 14 of 47 

1982 PGL 2015 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 151102    
    

3.5.2 Remedial Investigation Field Activities 

RI field activities were performed in accordance with USEPA-approved SSWP – Revision 1 (2012(p)). 

Completed RI activities are summarized in the following table.  

Task Targeted Completion 
Date Actual Completion Date 

Sample wells at LaSalle-Chestnut Parcel 
that were not sampled in August and 
September 2014, and sample all wells at 
ComEd Parcel and collect water level data 

August 2014 – delayed 
due to access issues November 14, 20141 

Sample wells at ComEd Parcel, Old Town 
Village West Parcel, and Rights of Way, 
and collect water level data 

February 2015 February 3 through 6, 2015 

Sample wells and probes at ComEd 
Parcel, Old Town Village West Parcel, and 
Rights of Way, and collect water level data 

April to May 2015 – 
delayed due to access 

issues 
June 8 through 10, 20151 

Sample wells at ComEd Parcel and Rights 
of Way, and collect water level data 

July 2015 – delayed due 
to access issues October 19 through 21, 20151 

1. Property access and utility placement issues have prolonged field work for upland RI.  

3.5.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 13, 2014 

November 2014 December 15, 2014 

December 2014 January 14, 2015 

January 2015 February 13 2015 

February 2015 March 13, 2015 

March 2015 April 15, 2015 

April 2015 May 15, 2015 

May 2015 June 17, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 15, 2015 

September 2015 October 15, 2015 
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3.6 Crawford Station 
As previously discussed, PGL and USEPA entered into a Time-Critical AOC on October 13, 2011 to 

address portions of the site that had MGP residuals at the surface and were accessible for removal. The 

Time Critical Removal is proceeding under AOC V-W-11-C-981 and, therefore, is not summarized in 

detail in this report which addresses the RI/FS activities.  

The Project Start Date for the Crawford Station OU was not established in Exhibit A, Section A, of the 

RI/FS Settlement Agreement (October 31, 2008). The start date was established as December 16, 2011 

as summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Due to the 

size and multiple property owners at Crawford Station, the site is subdivided into more manageable 

Parcel Groups in the SSWP. Parcel Groups were mutually identified with USEPA and IBS. Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Crawford Station OU site-

specific documents.  

A progress meeting was held during this reporting period as discussed in the following table.  

Topic Date 

Meeting with USEPA and PGL to discuss draft upland RI 
data summary Group 1 June 10, 2015 

3.6.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit SSWP Addendum #2 Group 3 
– Revision 0 August 14, 2014 August 14, 2014 May 14, 2015 

RI Data Summary Report Group 1 September 14, 
2014 September 19, 2014 May 14, 2015 

SSWP Addendum #2 Group 3, 
Revision 1 and response to USEPA’s 
May 14, 2015 comments 

July 2, 2015 
July 2, 2015 

September 17, 2015 
(modified) 

Pending 

Submit RI Report Group I– Revision 0 July 27, 20151 September 11, 
20151 Pending 

Submit Groundwater Modification 
Letter Request for wells on Parcel 
Group I and Parcels A&B. 

 September 25, 2015 Pending 

Submit Parcel Group 4 SSWP 
Addendum – Revision 0 

February 12, 
20152 --2 
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1. The RI Report Group I – Revision 0 submittal date was re-established to September 4, 2015 
to incorporate elements of the City of Chicago Background Soil Data Evaluation. The original 
date of March 5, 2015 assumed USEPA would approve the City of Chicago Background Soil 
Data Evaluation in January 2015. The actual submittal date was subsequently re-established 
to September 11, 2015 to allow ComEd review. 

2. Target date was mutually re-established after receipt of USEPA’s comments on SSWP 
Addendum #2 and to incorporate South Branch River OU comments into the approach for the 
river. 

3.6.2 Remedial Investigation Field Activities 

Parcel Group II RI field investigation activities were targeted to be initiated in May 2014 but is delayed as 

a result of site access issues. A proposed schedule for RI/FS field investigation activities is proposed in 

Section 4, including assumptions regarding site access.  

RI field activities were performed in Parcel Group I in accordance with USEPA-approved Group I SSWP – 

Revision 1 (2012(ag)). RI field activities in Parcel Group II are delayed due to site access. Completed RI 

activities are summarized in the following table.  

Task Targeted Completion Date Actual Completion Date 

Quarterly Groundwater Sampling  

July 2014 
October 2014 
January 2015 

 
 

April 2015 
July 2015 

July 7-10, 2014  
October 13-23, 2014  
January 26-29, 2015 

& February 12-13 20151  
 

April 13-16, 2015 
July 13-15, 2015 

3. Delays are in part as a result of site access issues with ComEd.  

3.6.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 11th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 11, 2014 

November 2014 December 11, 2014 

December 2014 January 10, 2015 

January 2015 February 10, 2015 

February 2015 March 10, 2015 
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Monthly Progress Report Submittal Date 

March 2015 April 10, 2015 

April 2015 May 10, 2015 

May 2015 June 10, 2015 

June 2015 July 10, 2015 

July 2015 August 11, 2015 

August 2015 September 10, 2015 

September 2015 October 8, 2015 

3.7 Throop Street Station Upland OU (South Branch Site) 

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of 

the RI/FS Settlement Agreement (2008(c)). The start date was established as June 20, 2012 as 

summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Throop Street Station OU 

site-specific documents. A progress and RI Data Summary meeting was held for the Throop Street 

Station OU during this reporting period.  

Topic Date 

Meeting with USEPA to discuss RI Data Summary November 13, 2014 

3.7.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit RI Data Summary October 10, 2014 October 10, 2014 March 19, 2015 

Submit Groundwater Sampling 
Modification Letter February 2015 February 16, 

2015 March 18, 2015 

Propose additional RI field activities to 
address USEPA’s March 19, 2015 RI 
Data Summary Comments 

-- April 22, 2015 April 22, 2015 
(approved) 

Submit Response to USEPA’s March 
18, 2015 Comments for Groundwater 
Sampling Modifications and Throop 
Groundwater Sampling Modification 
Letter Revision 1 

April 30, 2015 April 30, 2015 May 4, 2015 
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Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit RI Report – Revision 0 April 6, 20151 October 29, 2015  

Submit Alternatives Array Technical 
Memo to USEPA June 5, 20152 --2  

Submit FS Report – Revision 0 September 18, 
20152 --2  

1. The RI Report – Revision 0 submittal date will be re-established to incorporate elements of 
the City of Chicago Background Soil Data Evaluation. The original date of April 6, 2015 
assumed USEPA would approve the City of Chicago Background Soil Data Evaluation in 
January 2015. 

2. Alternatives Array Technical Memo and FS Report – Revision 0 submittal dates will be re-
established pending USEPA comments on the RI Report-Revision 1.  

3.7.2 Remedial Investigation Field Activities 

RI field activities were performed in accordance with USEPA-approved SSWP – Revision 0 (2012(af)). 

Completed RI activities are summarized in the following table.  

Task Targeted Completion 
Date Actual Completion Date 

Quarterly groundwater sampling 

December 2014 
March 2015 
June 2015 

September 2015 

December 15 through 18, 2014 
March 24 through 27, 2015 

June 8 through 11, 2015 
September 14, 2015 

Perform additional RI activities to 
address USEPA Comments to Throop 
RI Data Summary and replacement of 
well P109 

May 26, 2015 May 26 through 28, 2015 

Soil gas sampling event  June  2015 June 8 through 11, 2015 

3.7.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 12, 2015 

November 2014 December 12, 2015 

December 2014 January 13, 2015 

January 2015 February 13, 2015 



PGL Former MGP Sites 
2015 Annual Progress Report and Master Schedule Update 

Revision 0 
11/02/2015 

3-Site Progress 
Page 19 of 47 

1982 PGL 2015 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 151102    
    

Monthly Progress Report Submittal Date 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 12, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 11, 2015 

September 2015 October 15, 2015 

3.8 Hough Place Station Upland OU (South Branch Site) 

The Project Start Date for the Hough Place Station OU was not established in Exhibit A, Section A, of the 

RI/FS Settlement Agreement (2008(c)). The start date was established as February 15, 2013 as 

summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(ai)). Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Hough Place Station OU 

site-specific documents.  

No additional meetings were conducted this reporting period. 

3.8.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit RI Data Summary -Revision 0 March 25, 2015 March 25, 2015 June 3, 2015 

Submit SSWP Addendum No.2 
addressing  USEPA’s June 3, 2015 
Comments on Data Summary 

July 17, 2015 July 17, 2015 September 17, 2015 

Submit Response to USEPA’s 
September 17, 2015 Comments on 
SSWP Addendum No.2, Revision 1 

October 16, 
2015 October 16, 2015 Pending 

Submit Combined RI/FS Report – 
Revision 0 

August 14, 
20151 --1  

1. Target dates assumed supplemental RI activities, as described in the October 16, 2015 
SSWP Addendum No. 2, Revision 1, would not be required. 
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3.8.1 Remedial Investigation Field Activities 

Task Targeted Completion Date Actual Completion Date 

Quarterly groundwater sampling 

October 2014 (revised to 
November 2014) 
February 2015 

May 2015 

November 10-11, 2014  
February 9-13, 2015  

May 13-15, 2015 

3.8.2 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 12, 2014 

November 2014 December 12, 2014 

December 2014 January 13, 2015 

January 2015 February 13, 2015 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 12, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 11, 2015 

September 2015 October 14, 2015 

3.9 Pitney Court Station Upland OU (South Branch Site) 

The Project Start Date for the Pitney Court Street Station OU was not established in Exhibit A, Section A, 

of the RI/FS Settlement Agreement (2008(c)). The start date was established as January 10, 2014 as 

summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(m)). However, the 

Pitney Court Station was initiated in lieu of the North Shore Avenue Station. The North Shore Avenue 

Station start date was established as July 12, 2013. The Pitney Court Station start date was delayed to 

August 30, 2013 to allow USEPA additional time to comment on the format of the Hough Place Station 

OU, which was the first site to proceed with a combined Completion Report with SSWP. 
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Per the SOW, scoping meetings and conference calls may be used to discuss the content of Pitney Court 

Station site-specific documents. No additional meetings were conducted this reporting period. 

3.9.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA 
Comments 
Received 

Submit Combined RI/FS Report, 
Revision 0 to USEPA 

February 18, 
20151 May 15, 2015 Pending 

Submit Addendum to Combined RI/FS 
Report, Revision 0 to USEPA -- June 26, 2015 Pending 

1. The RI/FS Report – Revision 0 submittal date was delayed to incorporate elements of the 
City of Chicago Background Soil Data Evaluation. The original date of February 18, 2015 
assumed USEPA would approve the City of Chicago Background Soil Data Evaluation in 
January 2015. 

3.9.2 Remedial Investigation Field Activities 

Task Targeted Completion Date Actual Completion Date 

Supplemental Soil Gas Sampling May 2015 May 19, 2015 

3.9.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 12, 2014 

November 2014 December 12, 2014 

December 2014 January 13, 2015 

January 2015 February 13, 2015 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 
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Monthly Progress Report Submittal Date 

May 2015 June 12, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 11, 2015 

September 2015 October 15, 2015 

3.10 22nd Street Upland OU (South Branch Site) 

The Project Start Date for the 22nd Station OU was not established in Exhibit A, Section A, of the RI/FS 

Settlement Agreement (2008(c)). The start date was established as March 17, 2014 as summarized in the 

2013 Annual Progress Report and Master Schedule Update (2013(m)). No pre-scoping meetings or 

conference calls were completed prior to submittal of Completion Report or during this reporting period.  

3.10.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit Site-Specific Work Plan, 
Revision 0 and Response to USEPA’s 
Comments on Completion Report.  

June 16, 2014 June 16, 2014 November 3, 2014 

Submit SSWP – Revision 1 January 26, 2015 December 18, 
20141 

May 14, 2015 
(approved) 

1. The RI Report – Revision 1 submittal date assumed USEPA comments on Revision 0 would 
be provided in December 2015 and comments were received in November. 

3.10.2 Remedial Investigation Field Activities 

No remedial investigation field activities were performed during this reporting period due to site access 

issues. 
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3.10.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 12, 2014 

November 2014 December 12, 2014 

December 2014 January 13, 2015 

January 2015 February 13, 2015 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 15, 2015 

June 2015 July 13, 2015 

July 2015 August 14, 2015 

August 2015 September 15, 2015 

September 2015 October 14, 2015 

3.11 North Shore Avenue Station Site 
The Project Start Date for the North Shore Avenue Station OU was not established in Exhibit A, Section 

A, of the RI/FS Settlement Agreement (2008(c)). The start date was established as June 19, 2014 as 

summarized in the 2013 Annual Progress Report and Master Schedule Update (2013(m)). No pre-

scoping meetings or conference calls were completed prior to submittal of the Completion Report.  

3.11.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit Completion Report – Revision 0  June 19, 2014 June 19, 2014 September 2, 2014 

Submit Site-Specific Work Plan, 
Revision 0 and Response to USEPA’s 
Comments on Completion Report.  

October 17, 2014 October 17, 2014 May 6, 2015 
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Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit Site-Specific Work Plan, 
Revision 1 and Response to USEPA’s 
Comments on Site-Specific Work Plan 
Revision 0.  

January 29, 
20151 June 26, 2015  Pending 

1. The target date assumed USEPA comments on SSWP Revision 0 would be received mid-
December 2015. 

3.11.2 Remedial Investigation Field Activities 

No remedial investigation field activities were performed during this reporting period. 

3.11.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2014 November 14, 2014 

November 2014 December 14, 2014 

December 2014 January 13, 2015 

January 2015 February 13, 2015 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 15, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 15, 2015 

September 2015 October 15, 2015 

3.12 South Branch River OU (South Branch Site) 
The Project Start Date for the South Branch River OU was not established in Exhibit A, Section A, of the 

RI/FS Settlement Agreement (2008(c)). The start date was established as December 18, 2014 as 



PGL Former MGP Sites 
2015 Annual Progress Report and Master Schedule Update 

Revision 0 
11/02/2015 

3-Site Progress 
Page 25 of 47 

1982 PGL 2015 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 151102    
    

summarized in the 2014 Annual Progress Report and Master Schedule Update (2014 (m)).No  

pre-scoping meetings or conference calls were completed prior to submittal of Completion Report.  

3.12.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit Completion Report – Revision 0  December 18, 
2014 

December 18, 
2014 February 3, 2015 

Submit Site-Specific Work Plan, 
Revision 0 and Response to USEPA’s 
Comments on Completion Report  

March 17, 2015 March 17, 2015 May 14, 2015 

3.12.2 Remedial Investigation Field Activities 

Task/Submittal Targeted Completion Date Actual Completion Date 

Receive permits August 2015 September 2015 

Site Reconnaissance for sediment 
investigation September 2015 September 2015 

Surface Water Sampling October 2015 September 14 through 27, 2015 

Sediment Poling October 2015 September 28 through October 4, 
2015 

Vibrocore Sampling December 2015 Initiated October 5, 2015 and on-
going 

3.12.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 
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Monthly Progress Report Submittal Date 

October 2014 November 14, 2014 

November 2014 December 14, 2014 

December 2014 January 13, 2015 

January 2015 February 13, 2015 

February 2015 March 11, 2015 

March 2015 April 10, 2015 

April 2015 May 14, 2015 

May 2015 June 15, 2015 

June 2015 July 14, 2015 

July 2015 August 14, 2015 

August 2015 September 15, 2015 

September 2015 October 15, 2015 
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4 PROPOSED MASTER SCHEDULE 
 

Exhibit A of the SOW includes a schedule for major deliverables. All of the sites have been initiated.  

Future submittals and/or activities are dependent on USEPA comments and approvals. The site-specific 

schedules presented in the SSWPs or supplemental RI activities, are updated herein to provide proposed 

site-specific schedules for field activities and major deliverables.  

4.1 Overview Progress Meetings 
Overview progress meetings are proposed to be conducted on an as-needed basis at the request of 

either USEPA or PGL. Tentatively, the need for a progress meeting to discuss overall site schedules to 

further stagger deliverables and avoid “stacking” of Records of Decisions has been identified. Specific 

progress meeting dates are not proposed at this time but are anticipated to be quarterly. 

4.2 Multi-Site RI Documents 

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized 

in Section 2 with the exception of the City of Chicago Background Soil Data Evaluation. Additional  

Multi-Site Documents are not anticipated at this time. Addendums to the multi-site documents, particularly 

the QAPP and RAF may be issued, as appropriate, to update programmatic procedures, approaches or 

screening levels based on updates to RSLs as discussed in Section 2. 

4.3 Schedule for PGL Sites  
Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites. The proposed 

target dates are generally consistent with the schedules provided in the SSWPs, adjusted to reflect 

current status, USEPA approvals and reasonably anticipated approvals. All site schedules are dependent 

on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to 

sediment sampling activities).  

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g., SSWPs submitted 

90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of 

USEPA comments, etc.) and the July 9, 2015 letter regarding Alternatives Array Technical Memorandums 
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and FS Reports. For planning purposes, this schedule assumes USEPA will provide comments within  

60 days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1. 

Exceptions include the USEPA’s comments/approval of City of Chicago Background Soil Data Evaluation, 

Crawford Parcel Group III SSWP – Revision 1, Willow Street – Hawthorne Avenue Station OU RI Report 

– Revision 0, Pitney Court Station, and North Shore Avenue Station Site-Specific Wok Plan – Revision 1 

to recognize USEPA’s need for additional time to compile all the comments.  

The proposed schedules are subject to change. Modifications to the schedule, if necessary, will be 

communicated to USEPA through monthly site-specific progress reports, weekly progress conference 

calls during RI activities, or other communications. 

4.3.1 South Station Upland OU (South Branch Site) 

The tasks provided in the South Station Upland OU SSWP – Revision 1, dated January 26, 2009 

(2009(a)) have been completed up to submittal of the RI Report – Revision 0. Supplemental RI field 

activities to assess vertical extent are proposed and pending USEPA approval. 

These tasks and on-going post RI groundwater monitoring are presented in Figure 1 and summarized in 

the following table.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Supplemental RI Field Activities (pending 
USEPA approval of SSWP Addendum 1 – 
Revision 1 mid November 2015) 

December 2015 

Submit RI Report, Rev 0 (assumes no additional 
RI activities are identified) September 4, 2016 

Alternatives Array Tech Memo to USEPA February 17, 2017 

FS Report – Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array Tech Memo early April 2017) 

June 27, 2017 

On-going Post RI Groundwater Monitoring Semi-annually – January and July 2016 
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4.3.2 Division Street OU (North Branch Site) 

The tasks provided in the Division Street OU SSWP – Revision 1, dated September 21, 2009 (2009(f)), 

the Step I Data Evaluation for North Branch Sediment Sampling Technical Memorandum, (2012(ac)) and 

supplemental RI field activities have been completed. The scope of additional supplemental RI field 

activities is under review and will be presented in the upcoming Supplemental SSWP.  

Major deliverable target dates are presented on Figure 1 and summarized in the following table.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Initiate Supplemental RI Field Activities - 
Upland (assumes USEPA approval of scope 
provided in mid November 2015) 

December 2015 

Submit RI Report – Revision 0 to USEPA 
(assumes no additional supplemental RI 
activities are required) 

September 13, 2016 

Alternatives Array Tech Memo to USEPA February 27, 2017 

Submit FS Report – Revision 0 to USEPA  
(assumes USEPA comments on Alternatives 
Array Tech Memo April 2017) 

July 7, 2017 

On-going Post RI Groundwater Monitoring Semi-Annually 

4.3.3 Willow Street – Hawthorne Avenue Station OU (North Branch Site) 

The Willow Street – Hawthorne Avenue Station OU SSWP – Revision 2 was submitted to USEPA on  

July 15, 2011 (2011(d)) and conditionally approved on August 30, 2011. The tasks provided in the Willow 

Street – Hawthorne Avenue Station OU SSWP – Revision 2 (2011(d)) and the Step I Data Evaluation for 

North Branch Sediment Sampling Technical Memorandum, (2012(ac)), related to the upland areas, have 

been completed.  



PGL Former MGP Sites 
2015 Annual Progress Report and Master Schedule Update 

Revision 0 
11/02/2015 

4-Proposed Master Schedule 
Page 30 of 47 

1982 PGL 2015 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 151102 

Major deliverable target dates are presented on Figure 1 and summarized in the following table. 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Submit RI Report, Rev 1 (assumes no 
additional RI activities are identified, USEPA 
provides comments on Rev 0 by mid 
November 2015, and City of Chicago 
Background Soil Data Evaluation is approved 
by December 14, 2015) 

January 28, 2016 

Alternatives Array Tech Memo to USEPA March 28, 2016 

FS Report – Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array Tech Memo in April 2016) 

August 5, 2016 

4.3.4 North Station OU (North Branch Site) 

The North Station OU SSWP – Revision 1 was submitted to USEPA on November 28, 2011 (2011(f)) and 

approved by USEPA on March 20, 2012 (2012(h)). An update to modify the sampling parameters was 

submitted on June 25, 2012 (2012(p)). Groundwater sampling, per the SSWP and update to modify 

sampling parameters, is on-going. Major deliverable target dates are presented on Figure 1 and 

summarized in the following table.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Submit RI Report – Revision 1 to USEPA 
(assumes supplemental  RI activities are not 
required, USEPA provides comments on RI 
Report Revision 0 by mid November 2015, and 
City of Chicago Background Soil Data 
Evaluation is approved by December 14, 2015) 

February 12, 2016 

Alternatives Array Tech Memo to USEPA April 12, 2016 

Submit FS Report – Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array in June 2016) 

August 22, 2016 

On-going Post RI Groundwater Monitoring Proposed as quarterly until further evaluation 
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4.3.5 Crawford Station  

The project start date for Crawford Station was established as December 15, 2011. A Completion Report 

(2011(l)) for the entire Crawford Station site has been prepared and submitted to USEPA. Due to the size 

and multiple property owners at Crawford Station, a phased approach to the RI/FS activities has been 

proposed and approved by USEPA. Accordingly, the initial SSWP has been prepared to reflect four 

groups of parcels that will be investigated in a sequential manner during the RI/FS. The Parcel Group 1 

SSWP – Revision 1 (2012(ag)) has been submitted and initiated. The Parcel Group 2 SSWP was 

approved and will be implemented pending site access. The Parcel Group 3 SSWP – Revision 1 was 

submitted September 17, 2015 and is awaiting USEPA comments/approval. Site specific work plans 

addressing Parcel Group 4 will be submitted as addenda to the SSWP.  

Proposed target dates for future RI/FS activities, are provided as general placeholders for planning 

purposes only and may be significantly different, depending on USEPA approvals.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

On-going RI Field Activities – Upland Parcels Quarterly RI Groundwater Monitoring 
Submit Parcel Group 1 RI Report – Revision 1 to 
USEPA (assumes supplemental RI activities are not 
required and USEPA comments on RI Rev 0 are 
received November 2015) 

January 18, 2016 

Parcel Group 1 Alternatives Array Tech Memo to 
USEPA March 8, 2016 
Submit Parcel Group 1 FS Report – Revision 0 to 
USEPA 
(assumes USEPA comments on Alternatives Array in 
April 2016) 

July 18, 2016 

Initiate Parcel Group 2 RI Field Work 
(assumes Contractor is secured in November 2015) December 2015 
Group 2 RI Report – Revision 0 
(assumes supplemental RI activities are not required) March 27, 2017 

Alternatives Array Tech Memo to USEPA September 8, 2017 

Initiate Parcel Group 3 RI Field Work  
(assumes USEPA approval of Parcel Group 3 SSWP 
Addendum in November 2015) 

March 2016 

 
Submit Parcel Group 3 RI Report – Revision 0 to 
USEPA (assumes supplemental RI activities are not 
required) 

July 3, 2017 

Alternatives Array Tech Memo to USEPA December 17, 2017 
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Task/Deliverable Target Date for Completion 

Submit Parcel Group 4 SSWP Addendum – Revision 0 December 9, 2015 

Initiate Parcel Group 4 RI Field Work  
(assumes USEPA approval of Parcel Group 4 SSWP 
Addendum in April 2016) 

June 2016 

Submit Parcel Group 4 RI Report – Revision 0 to 
USEPA (assumes supplemental RI activities are not 
required) 

March 20, 2017 

4.3.6 Throop Station OU (South Branch Site) 

The project start date for the Throop Station OU (South Branch Site) was established as June 20, 2012. A 

proposed schedule was developed as part of the SSWP – Revision 0, submitted October 15, 2012 

(2012(af)). USEPA approved SSWP – Revision 0 on December 4, 2012. RI field investigation activities 

were initiated on October 22, 2013. Supplemental RI field activities are proposed at South Station OU and 

will be relevant to Throop Station OU.  

Major deliverable target dates are presented on Figure 1 and summarized in the following table.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Semi-Annual Groundwater Sampling March and September 

Alternatives Array Tech Memo to USEPA April 11, 2016 
Submit FS Report – Revision 0 to USEPA 
(assumes USEPA comments on Alternatives Array 
in early June 2016) 

October 24, 2016 

4.3.7 Hough Place Station OU (South Branch Site) 

The project start date for the Hough Place Station OU (South Branch Site) was established as March 15, 

2013. The Completion Report with SSWP – Revision 1 was approved by USEPA on October 30, 2013. RI 

field activities have been initiated and are on-going.  

Major deliverable target dates are presented on Figure 1 and summarized in the following table.  
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Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Semi-Annual Groundwater Sampling March and September 

Supplemental Soil Borings December 2015 
Submit Combined RI/FS Report – Revision 0 to USEPA 
(assumes supplemental RI activities are not required) May 18, 2016 

Submit Combined RI/FS Report – Revision 1 to USEPA 
(assumes USEPA comments received mid July 2016) September 1, 2016 

USEPA Completes Preliminary Remedial Action Plan 
(PRAP) 
(assumes USEPA initiates PRAP based on RI/FS Revision 
1) 

December 14, 2016 

USEPA Issues Record of Decision (ROD) 
(assumes 60 day public review) May 15, 2017 

4.3.8 Pitney Court Station (South Branch Site) 

The project start date for the Pitney Court Station OU (South Branch Site) was established as August 30, 

2013. The Completion Report with SSWP – Revision 0 was submitted August 30, 2013.  

Major deliverable target dates are presented on Figure 1 and summarized in the following table.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Submit Combined RI/FS Report – Revision 1 to USEPA 
(assumes supplemental RI activities are not required, 
USEPA comments on RI/FS Report – Revision 0 are 
received by the end on November 2015, and City of 
Chicago Background Soil Data Evaluation is approved by 
December 14, 2015) 

January 28, 2016 

USEPA Completes Preliminary Remedial Action Plan 
(PRAP) 
(assumes USEPA initiates PRAP based on RI/FS 
Revision 1) 

May 13, 2016 

USEPA Issues Record of Decision (ROD) 
(assumes 60 day public review) 

September 12, 2016 
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4.3.9 22nd Street Station OU (South Branch Site) 

The project start date for the 22nd Street Station OU (South Branch Site) was established as March 24, 

2014 in the 2013 Annual Progress Report and Master Schedule Update. The Completion Report- 

Revision 0 was submitted March 24, 2014. The SSWP – Revision 1 was submitted December 18, 2014 

and was approved on May 14, 2015.  

Major deliverable target dates are presented on Figure 1 and summarized in the following table.  

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Initiate RI Field Work (assumes access is 
secured by end of November 2015) 

December 2015-January 2016 – soil borings, 
groundwater monitoring well installation/development, 
soil gas probe installation 
Quarterly RI Groundwater Monitoring – through 
October 2016 

RI Report Revision 0 (assumes no additional 
RI investigation) April 3, 2017 

Alternatives Array Tech Memo to USEPA September 15, 2017 

Submit FS Report – Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array in mid November 2017) 

January 23, 2018 

4.3.10 North Shore Avenue Station 

The project start date for the North Shore Avenue Station was established as June 19, 2014 in the 2013 

Annual Progress Report and Master Schedule Update. The Completion Report- Revision 0 was submitted 

June 19, 2014. The SSWP-Revision 1 was submitted on June 26, 2015 and is currently under USEPA 

review  

Major deliverable target dates are presented on Figure 1 and summarized in the following table.  
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Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Initiate RI Field Work (assumes USEPA 
approval  of SSWP in November 2015) 

January-February 2016 – soil borings, groundwater 
monitoring well installation/development 
Quarterly RI Groundwater Monitoring – through 
December 2016 

RI Report Revision 0 (assumes no additional 
RI investigation) May 8, 2017 

Alternatives Array Tech Memo to USEPA October 27, 2017 

Submit FS Report – Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array in mid December 2017) 

February 22, 2018 

4.3.11 South Branch River OU 

The project start date for the South Branch River OU was established as December 18, 2014 in the 2014 

Annual Progress Report and Master Schedule Update. The Completion Report- Revision 0 was submitted 

December 18, 2014. The SSWP – Revision 0 was submitted March 17, 2015 and approved by USEPA on 

May 6, 2015 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15th of every month 

Complete Fall 2015 RI Field Work  December 2015 – complete RI work described in 
SSWP Revision 0 

Submit RI Field Work Technical Memorandum May 9, 2016 

Supplemental Sediment Sampling, if necessary August-September 2016 

RI Report Revision 0 (assumes no additional RI 
investigation beyond the August-September 2016 
event) 

March 27, 2017 

Alternatives Array Tech Memo to USEPA September 8, 2017 

Submit FS Report – Revision 0 to USEPA 

(assumes USEPA comments on Alternatives 
Array in mid November 2017) 

January 16, 2018 
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Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). Chicago, 
Illinois. 
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2012 (ab) September 25, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on 
Revised Vapor Intrusion Update to Site -Specific Work Plan – Revision 2, Willow Street-
Hawthorne Avenue Station OU. Chicago, Illinois. 

2012 (ac) October 11, 2012 United States Environmental Protection Agency Comments on Step I Data 
Evaluation for North Branch Sediment Sampling Technical Memorandum, North Branch Sediment 
(Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). 
Chicago, Illinois. 

2012 (ad) October 11, 2012 United States Environmental Protection Agency Comments on Division 
Sediment Data Submittal to GEOS, Division Street Station OU. Chicago, Illinois. 

2012 (ae) October 15, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on 
August 30, 2012 Pre-Site Specific Work Plan Scoping Meeting, Throop Street Station Upland OU. 
Chicago, Illinois. 

2012 (af) October 15, 2012 Natural Resource Technology, Inc. Site Specific Work Plan – Revision 0, 
Throop Street Station Upland OU. Chicago, Illinois. 

2012 (ag) October 19, 2012 Natural Resource Technology, Inc. Response to USEPA’s Comments on 
Parcel Group 1 Site-Specific Work Plan - Revision 1, Crawford Station. Chicago, Illinois. 

2012 (ah) October 25, 2012 United States Environmental Protection Agency Comments on Response to 
USEPA Comments on Revised Vapor Intrusion Update to Site -Specific Work Plan – Revision 2, 
Willow Street-Hawthorne Avenue Station OU. Chicago, Illinois. 

2012 (ai) October 31, 2012 Natural Resource Technology, Inc. 2012 Annual Progress Report and Master 
Schedule Update, Remedial Investigation/Feasibility Study, Peoples Gas Light and Coke 
Company, Former Manufactured Gas Plant Sites, CERCLA V-W-08-C-917, Revision 0. 

2012 (aj) November 26, 2012 Natural Resource Technology, Inc. Step I Data Evaluation for North Branch 
Sediment Sampling Technical Memorandum – Revision 1, North Branch Sediment (Division 
Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). Chicago, 
Illinois. 

2012 (ak) December 4, 2012 United States Environmental Protection Agency Approval of Site Specific 
Work Plan – Revision 0, Throop Street Station Upland OU. Chicago, Illinois. 

2012 (al) December 5, 2012 United States Environmental Protection Agency Approval of Parcel Group I 
Site-Specific Work Plan - Revision 1, Crawford Station. Chicago, Illinois. 

2012 (am) December 13, 2012 United States Environmental Protection Agency Comments on Step I Data 
Evaluation for North Branch Sediment Sampling Technical Memorandum, North Branch Sediment 
– Revision 1 (Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North 
Station OU). Chicago, Illinois. 

2013 (a) February 20, 2013 Natural Resource Technology, Inc. Step I Data Evaluation for North Branch 
Sediment Sampling Technical Memorandum – Revision 2, North Branch Sediment (Division 
Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). Chicago, 
Illinois. 
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2013 (b) March 6, 2013 United States Environmental Protection Agency Approval on Step I Data 
Evaluation for North Branch Sediment Sampling Technical Memorandum, North Branch Sediment 
– Revision 2 (Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North 
Station OU). Chicago, Illinois. 

2013 (c) March 15, 2013 Natural Resource Technology, Inc. Completion Report with Site-Specific Work 
Plan – Revision 0, Hough Place Station Operable Unit, Chicago, Illinois. 

2013 (d) April 5, 2013 Natural Resource Technology, Inc. Parcel Group II Site-Specific Work Plan - 
Revision 0, Crawford Station. Chicago, Illinois. 

2013 (e) June 3, 2013 United States Environmental Protection Agency Comments on Completion Report 
with Site-Specific Work Plan – Revision 0, Hough Place Station Operable Unit, Chicago, Illinois. 

2013 (f) July 11, 2013 United States Environmental Protection Agency Comments on Parcel Group II 
Site-Specific Work Plan - Revision 0, Crawford Station. Chicago, Illinois. 

2013 (g) July 17, 2013 Natural Resource Technology, Inc. Response to USEPA Comments on 
Completion Report with Site-Specific Work Plan – Revision 0 and Submit Completion Report with 
SSWP – Revision 1, Hough Place Station Operable Unit, Chicago, Illinois. 

2013 (h) September 6, 2013 Natural Resource Technology, Inc. Response to USEPA’s Comments on 
Parcel Group II Site-Specific Work Plan - Revision 0, Crawford Station. Chicago, Illinois. 

2013 (i) August 28, United States Environmental Protection Agency Comments on Response to USEPA 
Comments on Completion Report with Site-Specific Work Plan – Revision 0 and Completion 
Report with SSWP – Revision 1, Hough Place Station Operable Unit, Chicago, Illinois. 

2013 (j) August 30, 2013 Natural Resource Technology, Inc. Completion Report with Site-Specific Work 
Plan – Revision 0, Pitney Court Station Operable Unit, Chicago, Illinois. 

2013 (k) September 27, 2013 Natural Resource Technology, Inc. Addendum to Completion Report with 
Site-Specific Work Plan – Revision 1, Hough Place Station Operable Unit, Chicago, Illinois. 

2013 (l) October 30, 2013 United States Environmental Protection Agency Approval of Addendum to 
Completion Report with Site-Specific Work Plan – Revision 1, Hough Place Station Operable 
Unit, Chicago, Illinois. 

2013 (m) October 31, 2013 Natural Resource Technology, Inc. 2013 Annual Progress Report and Master 
Schedule Update, Remedial Investigation/Feasibility Study, Peoples Gas Light and Coke 
Company, Former Manufactured Gas Plant Sites, CERCLA V-W-08-C-917, Revision 0. 

2014 (a) June 16, 2014 Natural Resource Technology, Inc. SSWP Revision 0, 22nd Street OU, Chicago, 
Illinois 

2014 (b) June 26, 2014 Natural Resource Technology, Inc. Completion Report – Revision 0, North Shore 
Avenue Operable Unit, Chicago, Illinois 

2014 (c) August 14, 2014 Natural Resource Technology, Inc. SSWP Addendum #2 Group 3 Revision 0, 
Crawford Station, Chicago, Illinois 
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2014 (d) September 2, 2014, United States Environmental Protection Agency Comments on Completion 
Report – Revision 0, North Shore Avenue Operable Unit, Chicago, Illinois 

2014 (e) September 5, 2014 Exponent. Draft City of Chicago Background Soil Data Evaluation, Willow 
Street/Hawthorne Avenue Station Former MGP, North Branch Site, Chicago, Illinois 

2014 (f) September 19, 2014 Natural Resource Technology, Inc. RI Data Summary Report Group 1, 
Crawford Station, Chicago, Illinois 

2014 (g)  October 10, 2014 Natural Resource Technology, Inc. RI Data Summary, Throop Street Station 
Operable Unit, Chicago, Illinois 

2014 (h) October 17, 2014 Natural Resource Technology, Inc. Site-Specific Work Plan – Revision 0, 
North Shore Avenue Operable Unit, Chicago, Illinois 

2014 (i) October 30, 2014, United States Environmental Protection Agency, Partial Review Comments on 
Draft City of Chicago Background Soil Data Evaluation (Exponent, September 2014), Willow 
Street/Hawthorne Avenue Station Former MGP, North Branch Site, Chicago, Illinois 

2014 (j) October 31, 2014 Natural Resource Technology, Inc. 2014 Annual Progress Report and Master 
Schedule Update, Remedial Investigation/Feasibility Study, Peoples Gas Light and Coke 
Company, Former Manufactured Gas Plant Sites, CERCLA V-W-08-C-917, Revision 0. 

2014 (k)  November 3, 2014, United States Environmental Protection Agency, Comments on SSWP 
Revision 0, 22nd Street OU, Chicago, Illinois 

2014 (l) November 25, 2014 Natural Resource Technology, Inc. Draft RI Data Summary, North Station 
OU, Chicago, Illinois.2014 December 3, 2014 Natural Resource Technology, Inc. Response to 
USEPA Comments (dated 11/3/14) on Draft RI Data Summary, Division Street Station OU. 
Chicago, Illinois.2014 December 18, 2014 Natural Resource Technology, Inc. SSWP Revision 1, 
22nd Street OU, Chicago, Illinois 

2014 (m) December 18, 2014 Natural Resource Technology, Inc. Completion Report – Revision 0, South 
Branch Site River Operable Unit, Chicago, Illinois 

2015 (a) January 7, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Modifications 
Request Letter, South Station Upland Operable Unit, Chicago, Illinois 

2015 (b) February 3, 2015 United States Environmental Protection Agency Comments on Completion 
Report – Revision 0, South Branch Site River Operable Unit, Chicago, Illinois 

2015 (c) January 27, 2015 Natural Resource Technology, Inc. RI Data Summary, South Station Upland 
Operable Unit, Chicago, Illinois 

2015 (d) February 16, 2015 Natural Resource Technology, Inc. Groundwater Sampling Modification 
Letter, Throop Street Station Operable Unit, Chicago, Illinois 

2015 (e) March 16, 2015 United States Environmental Protection Agency Comments on Groundwater 
Monitoring Modifications Request Letter, South Station Upland Operable Unit, Chicago, Illinois  
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2015 (f) March 17, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan – Revision 0, South 
Branch Site River Operable Unit, Chicago, Illinois 

2015 (g) March 18, 2015 United States Environmental Protection Agency Comments on Groundwater 
Sampling Modification Letter, Throop Street Station Operable Unit, Chicago, Illinois 

2015 (h) March 19, 2015 United States Environmental Protection Agency Comments on RI Data 
Summary, Throop Street Station Operable Unit, Chicago, Illinois 

2015 (i) March 25, 2015 Natural Resource Technology, Inc. RI Data Summary Revision 0, Hough Place 
Station OU. Chicago, Illinois. 

2015 (j) April 7, 2015 United States Environmental Protection Agency. Completion of Comments – PAH & 
Arsenic Soil Background Values, Draft City of Chicago Background Soil Data Evaluation 
(Exponent, September 2014), Willow Street/Hawthorne Avenue Station Former MGP, North 
Branch Site, Chicago, Illinois 

2015 (k) April 17, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Plan Modifications, 
Division Street Station OU. Chicago, Illinois. 

2015 (l) May 6, 2015 United States Environmental Protection Agency Comments on Site-Specific Work 
Plan – Revision 0, North Shore Avenue Operable Unit, Chicago, Illinois 

2015 (m) May 14, 2015, United States Environmental Protection Agency, Approval of SSWP Revision 1, 
22nd Street OU, Chicago, Illinois 

2015 (n) April 22, 2015 Natural Resource Technology, Inc. Supplemental RI Field Activities, Throop 
Street Station Operable Unit, Chicago, Illinois 

2015 (o) April 22, 2015 United States Environmental Protection Agency Approval on Supplemental RI 
Field Activities, Throop Street Station Operable Unit, Chicago, Illinois 

2015 (p) April 30, 2015 Natural Resource Technology, Inc. Response to USEPA’s March 18, 2015 
Comments for Groundwater Sampling Modifications and Submittal of Revision 1, Throop Street 
Station Operable Unit, Chicago, Illinois 

2015 (q) May 4, 2015 United States Environmental Protection Agency Approval of Response to USEPA’s 
March 18, 2015 Comments for Groundwater Sampling Modifications and Submittal of Revision 1, 
Throop Street Station Operable Unit, Chicago, Illinois 

2015 (r) May 6, 2015 United States Environmental Protection Agency Approval of Site-Specific Work Plan 
– Revision 0, South Branch Site River Operable Unit, Chicago, Illinois 

2015 (s) May 14, 2015 United States Environmental Protection Agency, Multi-site MGP Document 
Reviews for Crawford Group III SSWP, Addendum 2, Rev 0, Crawford Draft RI Data Summary 
Report – Group 1 Parcels, Division St. Draft RI Data Summary (Approval), North Shore Avenue 
MGP SSWP, Rev 0 (with IEPA comments), North Station Draft RI Data Summary Report, South 
Branch River OUT Completion Report/SSWP – Response to Comments, 22nd St. SSWP, 
Revision 1 (with IEPA comments). Chicago, Illinois. 
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2015 (t) May 15, 2015 Natural Resource Technology, Inc., Combined RI/FS Report Revision 0, Pitney 
Court Station, Chicago, Illinois 

2015 (u)  May 22, 2015 Exponent. Response to USEPA Comments on Draft City of Chicago Background 
Soil Data Evaluation, Willow Street/Hawthorne Avenue Station Former MGP, North Branch Site, 
Chicago, Illinois 

2015 (v) June 3, 2015 United States Environmental Protection Agency, Comments RI Data Summary 
Revision 0, Hough Place Station OU. Chicago, Illinois. 

2015 (w) June 3, 2015 United States Environmental Protection Agency, Comments on RI Data Summary, 
South Station Upland Operable Unit, Chicago, Illinois 

2015 (x) June 4, 2015 United States Environmental Protection Agency, Comments on Groundwater 
Monitoring Plan Modifications, Division Street Station OU. Chicago, Illinois. 

2015 (y) June 4, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Modifications Request 
Letter-Revision 1 and Response to USEPA’s March 16, 2015 comments, South Station Upland 
Operable Unit, Chicago, Illinois 

2015 (z) June 15, 2015 Natural Resource Technology, Inc., Site-Specific Work Plan Addendum No.2 – 
Revision 0, Division Street Station OU. Chicago, Illinois. 

2015 (aa)  June 23, 2015, United States Environmental Protection Agency Comments on Groundwater 
Monitoring Modifications Request Letter-Revision 1 and Response to USEPA’s March 16, 2015 
comments, South Station Upland Operable Unit, Chicago, Illinois 

2015 (bb) June 26, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan Addendum No.2, 
Division Street Station OU. Chicago, Illinois. 

2015 (cc) June 26, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan – Revision 1, North 
Shore Avenue Operable Unit, Chicago, Illinois 

2015 (dd) June 26, 2015 Natural Resource Technology, Inc., Addendum to Combined RI/FS Report 
Revision 0, Pitney Court Station, Chicago, Illinois 

2015 (ee) July 2, 2015 Natural Resource Technology, Inc. SSWP Addendum #2 Group 3 Revision 1 and 
Response to USEPA’s May 14, 2015 Comments, Crawford Station, Chicago, Illinois 

2015 (ff) July 9, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Plan Modifications 
Revision 1, Division Street Station OU. Chicago, Illinois. 

2015 (gg) July 9, 2015 Natural Resource Technology, Inc. Modification to Settlement Agreements for 
Remedial Investigations and Feasibility Studies, Peoples Gas Light and Coke Company, North 
Shore Gas Company, and Wisconsin Public Service Corporation’s Former Manufactured Gas 
Plant Sites. 

2015 (hh) July 17, 2015 Natural Resource Technology, Inc., SSWP Addendum No. 2 Revision 0, Hough 
Place Station OU. Chicago, Illinois. 
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2015 (ii) July 17, 2015 Natural Resource Technology, Inc. RI Report – Revision 0, North Station OU, 
Chicago, Illinois.2015 July 17, 2015 Natural Resource Technology, Inc. RI Report – Revision 0, 
Willow Street – Hawthorne Avenue Station Operable Unit, Chicago, Illinois 

2015 (jj)  July 24, 2015 United States Environmental Protection Agency, Comments on Groundwater 
Monitoring Plan Modifications Revision 1, Division Street Station OU. Chicago, Illinois. 

2015 (kk) July 27, 2015, United States Environmental Protection Agency. Response to May 22, 2015 
Correspondence, Draft City of Chicago Background Soil Data Evaluation (Exponent, September 
2014), Willow Street/Hawthorne Avenue Station Former MGP, North Branch Site, Chicago, Illinois 

2015 (ll) July 30, 2015 United States Environmental Protection Agency, Comments on Site-Specific Work 
Plan Addendum No.2 – Revision 0, Division Street Station OU. Chicago, Illinois. 

2015 (mm) July 31, 2015 Natural Resource Technology, Inc. SSWP Addendum 1 Revision 0, South 
Station Upland Operable Unit, Chicago, Illinois 

2015 (nn)  August 10, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Plan 
Modifications Revision 2, Division Street Station OU. Chicago, Illinois. 

2015 (oo) August 11, 2015 United States Environmental Protection Agency, Approval of Groundwater 
Monitoring Plan Modifications Revision 2, Division Street Station OU. Chicago, Illinois. 

2015 (pp) September 3, 2015 United States Environmental Protection Agency. Proposed arsenic 
delineation road map, Draft City of Chicago Background Soil Data Evaluation (Exponent, 
September 2014), Willow Street/Hawthorne Avenue Station Former MGP, North Branch Site, 
Chicago, Illinois 

2015 (qq) September 17, 2015 Natural Resource Technology, Inc. Modification to SSWP Addendum #2 
Group 3 Revision 1 and Response to USEPA’s May 14, 2015 Comments, Crawford Station, 
Chicago, Illinois 

2015 (rr)  August 19, Exponent. Draft Exponent Response to Joint EPA/IEPA Comments, dated July 24, 
2015, on Draft City of Chicago Background Soil Data Evaluation, Willow Street/Hawthorne 
Avenue Station Former MGP, North Branch Site, Chicago, Illinois 

2015 (ss) September 17, 2015 United States Environmental Protection Agency, Comments on SSWP 
Addendum No. 2 Revision 1, Hough Place Station OU. Chicago, Illinois. 

2015 (tt) September 17, 2015 United States Environmental Protection Agency, Comments on SSWP 
Addendum 1 Revision 0, South Station Upland Operable Unit, Chicago, Illinois 

2015 (uu) September 25, 2015 Natural Resource Technology, Inc. Groundwater Modification Letter 
Request for wells on Parcel Group I and Parcels A&B, Crawford Station, Chicago, Illinois 

2015 (vv) October 5, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan Addendum No.2 
Revision 1, Division Street Station OU. Chicago, Illinois. 

2015 (ww) October 16, 2015 Natural Resource Technology, Inc., SSWP Addendum No. 2 Revision 1, 
Hough Place Station OU. Chicago, Illinois. 
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2015 (xx) October 16, 2015 Natural Resource Technology, Inc. SSWP Addendum 1 Revision 1, South 
Station Upland Operable Unit, Chicago, Illinois 

 



 
 
 
 
 
 
 
 

FIGURES 
 



ID Task Name Duration Start Finish

1 Multi-Site Documents 32 days Fri 11/13/15 Mon 12/14/15
2 Submit FINAL City of Chicago Backround Soil Evaluation Report 0 days Fri 11/13/15 Fri 11/13/15
3 USEPA Approves FINAL City of Chicago Background Soil Evaluation Report 0 days Mon 12/14/15 Mon 12/14/15
4
5 South Station Upland OU Site ID: SSID B5HJ 984 days Fri 10/16/15 Tue 8/14/18
6 On-Going RI Activities 216 days Wed 12/9/15 Tue 7/12/16
7 Initiate Supplemental RI Activities 0 days Wed 12/9/15 Wed 12/9/15
8 Semi-Annual Groundwater - January Event 0 days Fri 1/15/16 Fri 1/15/16
9 Semi-Annual Groundwater - July Event 0 days Tue 7/12/16 Tue 7/12/16

10 Prepare RI Report 476 days Fri 10/16/15 Thu 2/2/17
11 Submit Supplemental SSWP Addendum 1 -Revision 1 to USEPA 0 days Fri 10/16/15 Fri 10/16/15
12 Receive USEPA Approval on Supplemental SSWP Addendum 1 -Revision 1 0 days Mon 11/16/15 Mon 11/16/15
13 Submit RI Rpt - Rev 0 to USEPA 0 days Sun 9/4/16 Sun 9/4/16
14 Receive USEPA Comments on RI Rpt - Rev 0 0 days Thu 11/3/16 Thu 11/3/16
15 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 12/19/16 Mon 12/19/16
16 USEPA Approves RI Rpt - Rev 1 0 days Thu 2/2/17 Thu 2/2/17
17 Prepare FS Report 283 days Fri 2/17/17 Mon 11/27/17
18 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 2/17/17 Fri 2/17/17
19 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 4/18/17 Tue 4/18/17
20 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 6/27/17 Tue 6/27/17
21 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 8/28/17 Mon 8/28/17
22 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 10/12/17 Thu 10/12/17
23 USEPA approves FS Rpt - Rev 1 0 days Mon 11/27/17 Mon 11/27/17
24 Record of Decision 210 days Tue 11/28/17 Tue 8/14/18
25 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 11/28/17 Fri 1/26/18
26 Preliminary Remedial Action Plan Public Review 60 days Sat 1/27/18 Tue 4/10/18
27 USEPA issues Record of Decision 90 days Wed 4/11/18 Tue 8/14/18
28
29
30 Division Street Station OU Site ID SSID B5FZ 1026 days Fri 9/11/15 Thu 8/23/18
31 On-Going Post RI Groundwater Sampling Events 361 days Fri 9/11/15 Mon 9/5/16
32 On-Going Post RI Groundwater Sampling - Semi-Annual Event 0 days Fri 9/11/15 Fri 9/11/15
33 On-Going Post RI Groundwater Sampling - Semi-Annual Event 0 days Tue 3/8/16 Tue 3/8/16
34 On-Going Post RI Groundwater Sampling - Semi-Annual Event 0 days Mon 9/5/16 Mon 9/5/16
35 Supplemental RI Activities 75 days Mon 10/5/15 Fri 12/18/15
36 Submit Supplemental SSWP Addendum No. 2 -Revision 1 to USEPA 0 days Mon 10/5/15 Mon 10/5/15
37 USEPA Approves Supplemental SSWP- Revision 1 0 days Wed 11/18/15 Wed 11/18/15
38 Initiate Supplemental SSWP RI Field Activities 0 days Fri 12/18/15 Fri 12/18/15
39 Prepare RI Report 153 days Tue 9/13/16 Mon 2/13/17
40 Submit RI Rpt - Rev 0 to USEPA 0 days Tue 9/13/16 Tue 9/13/16
41 Receive USEPA Comments on RI Rpt - Rev 0 0 days Mon 11/14/16 Mon 11/14/16
42 Submit RI Rpt - Rev 1 to USEPA 0 days Thu 12/29/16 Thu 12/29/16
43 USEPA Approves RI Rpt - Rev 1 0 days Mon 2/13/17 Mon 2/13/17
44 Prepare FS Report 280 days Mon 2/27/17 Mon 12/4/17
45 Submit Alternatives Array Tech Memo to USEPA 0 days Mon 2/27/17 Mon 2/27/17
46 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri 4/28/17 Fri 4/28/17
47 Submit FS Rpt - Rev 0 to USEPA 0 days Fri 7/7/17 Fri 7/7/17
48 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 9/5/17 Tue 9/5/17
49 Submit FS Rpt - Rev 1 to USEPA 0 days Fri 10/20/17 Fri 10/20/17
50 USEPA approves FS Rpt - Rev 1 0 days Mon 12/4/17 Mon 12/4/17
51 Record of Decision 210 days Tue 12/5/17 Thu 8/23/18
52 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 12/5/17 Fri 2/2/18
53 Preliminary Remedial Action Plan Public Review 60 days Sat 2/3/18 Thu 4/19/18
54 USEPA issues Record of Decision 90 days Fri 4/20/18 Thu 8/23/18
55
56
57 Willow St. - Hawthorne Ave Station OU Site ID:SSID B5FY/SSID B5HN 746 days Fri 7/17/15 Mon 7/31/17
58 Prepare RI Report 242 days Fri 7/17/15 Mon 3/14/16
59 Submit RI Rpt - Rev 0 to USEPA 0 days Fri 7/17/15 Fri 7/17/15
60 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 11/13/15 Fri 11/13/15
61 Submit RI Rpt - Rev 1 to USEPA 0 days Thu 1/28/16 Thu 1/28/16
62 USEPA Approves RI Rpt - Rev 1 0 days Mon 3/14/16 Mon 3/14/16
63 Prepare FS Report 280 days Mon 3/28/16 Mon 1/2/17
64 Submit Alternatives Array Tech Memo to USEPA 0 days Mon 3/28/16 Mon 3/28/16
65 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri 5/27/16 Fri 5/27/16
66 Submit FS Rpt - Rev 0 to USEPA 0 days Fri 8/5/16 Fri 8/5/16
67 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 10/4/16 Tue 10/4/16
68 Submit FS Rpt - Rev 1 to USEPA 0 days Fri 11/18/16 Fri 11/18/16
69 USEPA approves FS Rpt - Rev 1 0 days Mon 1/2/17 Mon 1/2/17
70 Record of Decision 210 days Tue 1/3/17 Mon 7/31/17
71 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 1/3/17 Fri 3/3/17
72 Preliminary Remedial Action Plan Public Review 60 days Sat 3/4/17 Tue 5/2/17
73 USEPA issues Record of Decision 90 days Wed 5/3/17 Mon 7/31/17
74
75
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FIGURE 1
Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

1.  This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.  

Page 1

Project: \\pewfle\projects\1500\1515\Status Meeting Agend
Date: 11/02/15



ID Task Name Duration Start Finish

76  North Station OU Site ID: SSID B5FX 763 days Fri 7/17/15 Thu 8/17/17
77 Prepare RI Report 256 days Fri 7/17/15 Mon 3/28/16
78 Submit RI Rpt - Rev 0 to USEPA 0 days Fri 7/17/15 Fri 7/17/15
79 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 11/13/15 Fri 11/13/15
80 Submit RI Rpt - Rev 1 to USEPA 0 days Fri 2/12/16 Fri 2/12/16
81 USEPA Approves RI Rpt - Rev 1 0 days Mon 3/28/16 Mon 3/28/16
82 Prepare FS Report 282 days Tue 4/12/16 Thu 1/19/17
83 Submit Alternatives Array Tech Memo to USEPA 0 days Tue 4/12/16 Tue 4/12/16
84 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Mon 6/13/16 Mon 6/13/16
85 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 8/22/16 Mon 8/22/16
86 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 10/21/16 Fri 10/21/16
87 Submit FS Rpt - Rev 1 to USEPA 0 days Mon 12/5/16 Mon 12/5/16
88 USEPA approves FS Rpt - Rev 1 0 days Thu 1/19/17 Thu 1/19/17
89 Record of Decision 210 days Fri 1/20/17 Thu 8/17/17
90 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 1/20/17 Mon 3/20/17
91 Preliminary Remedial Action Plan Public Review 60 days Tue 3/21/17 Fri 5/19/17
92 USEPA issues Record of Decision 90 days Sat 5/20/17 Thu 8/17/17
93
94
95 Crawford Station Site ID: SSID B5HK 1346 days Thu 4/30/15 Fri 5/10/19
96 Continued Time Critical Removals 630 days Thu 4/30/15 Wed 1/18/17
97 Time Critical Removals 21 mons Thu 4/30/15 Wed 1/18/17
98 Prepare RI Report - Parcel Group 1 165 days Fri 9/11/15 Mon 2/22/16
99 Submit RI Rpt - Rev 0 to USEPA 0 days Fri 9/11/15 Fri 9/11/15

100 Receive USEPA Comments on RI Rpt - Rev 0 0 days Tue 11/24/15 Tue 11/24/15
101 Submit RI Rpt - Rev 1 to USEPA 0 days Fri 1/8/16 Fri 1/8/16
102 USEPA Approves RI Rpt - Rev 1 0 days Mon 2/22/16 Mon 2/22/16
103 Prepare FS Report - Parcel Group 1 282 days Tue 3/8/16 Thu 12/15/16
104 Submit Alternatives Array Tech Memo to USEPA 0 days Tue 3/8/16 Tue 3/8/16
105 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Mon 5/9/16 Mon 5/9/16
106 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 7/18/16 Mon 7/18/16
107 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 9/16/16 Fri 9/16/16
108 Submit FS Rpt - Rev 1 to USEPA 0 days Mon 10/31/16 Mon 10/31/16
109 USEPA approves FS Rpt - Rev 1 0 days Thu 12/15/16 Thu 12/15/16
110 Initiate RI Field Work - Parcel Group 2 428 days Mon 10/26/15 Mon 12/26/16
111 Secure Site Access 0 days Tue 12/8/15 Tue 12/8/15
112 Contractor Procurement and Permitting 30 days Mon 10/26/15 Tue 11/24/15
113 Soil Boring Installation/Sampling 14 days Thu 12/10/15 Wed 12/23/15
114 Groundwater Monitoring Well Installation/Development 14 days Thu 12/24/15 Wed 1/6/16
115 Soil Gas Probe Installation 5 days Thu 12/24/15 Mon 12/28/15
116 First Quarter RI GW and Soil Gas Sampling 10 days Thu 1/14/16 Sat 1/23/16
117 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Sun 1/24/16 Mon 2/22/16
118 Data Validation (first Quarter gw, soil gas,  and soil) 60 days Sun 2/28/16 Wed 4/27/16
119 Second Quarter RI GW and Soil Gas Sampling 10 days Thu 4/14/16 Sat 4/23/16
120 Laboratory Analysis (second Quarter gw and soil gas) 30 days Sun 4/24/16 Mon 5/23/16
121 Data Validation (second Quarter gw and soil gas) 30 days Thu 6/2/16 Fri 7/1/16
122 Data Gap Analysis 14 days Mon 6/13/16 Sun 6/26/16
123 Third Quarter RI GW Sampling 10 days Fri 7/15/16 Sun 7/24/16
124 Laboratory Analysis (third Quarter gw) 30 days Mon 7/25/16 Tue 8/23/16
125 Data Validation (third Quarter gw) 30 days Mon 8/29/16 Tue 9/27/16
126 Fourth Quarter RI GW Sampling 10 days Thu 10/13/16 Sat 10/22/16
127 Laboratory Analysis (fourth Quarter gw) 30 days Sun 10/23/16 Mon 11/21/16
128 Data Validation (fourth Quarter gw) 30 days Sun 11/27/16 Mon 12/26/16
129 Prepare RI Report - Parcel Group 2 437 days Mon 6/13/16 Thu 8/24/17
130 Review Preliminary RI Data with USEPA 0 days Mon 6/13/16 Mon 6/13/16
131 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 3/27/17 Mon 3/27/17
132 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 5/26/17 Fri 5/26/17
133 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 7/10/17 Mon 7/10/17
134 USEPA Approves RI Rpt - Rev 1 0 days Thu 8/24/17 Thu 8/24/17
135 Prepare FS Report - Parcel Group 2 280 days Fri 9/8/17 Tue 7/31/18
136 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 9/8/17 Fri 9/8/17
137 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 11/7/17 Tue 11/7/17
138 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 1/16/18 Tue 1/16/18
139 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 3/27/18 Tue 3/27/18
140 Submit FS Rpt - Rev 1 to USEPA 0 days Tue 5/29/18 Tue 5/29/18
141 USEPA approves FS Rpt - Rev 1 0 days Tue 7/31/18 Tue 7/31/18
142 Project Planning - Parcel Group 3 61 days Thu 9/17/15 Mon 11/16/15
143 Submit Site Specific Work Plan Revision 1 Responses to USEPA 0 days Thu 9/17/15 Thu 9/17/15
144 USEPA Approves SSWP Revision 1 0 days Mon 11/16/15 Mon 11/16/15
145 Initiate RI Field Work - Parcel Group 3 445 days Sat 1/16/16 Tue 4/4/17
146 Contractor Procurement and Permitting 45 days Sat 1/16/16 Mon 2/29/16
147 Soil Boring Installation/Sampling 14 days Fri 3/18/16 Thu 3/31/16
148 Groundwater Monitoring Well Installation/Development 14 days Fri 4/1/16 Thu 4/14/16
149 Soil Gas Probe Installation 5 days Fri 4/1/16 Tue 4/5/16
150 First Quarter RI GW and Soil Gas Sampling 10 days Fri 4/22/16 Sun 5/1/16
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FIGURE 1
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Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
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Date:November 2, 2015

1.  This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.  
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ID Task Name Duration Start Finish

151 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Mon 5/2/16 Tue 5/31/16
152 Data Validation (first Quarter gw, soil gas,  and soil) 60 days Mon 6/6/16 Thu 8/4/16
153 Second Quarter RI GW and Soil Gas Sampling 10 days Fri 7/22/16 Sun 7/31/16
154 Laboratory Analysis (second Quarter gw and soil gas) 30 days Mon 8/1/16 Tue 8/30/16
155 Data Validation (second Quarter gw and soil gas) 30 days Fri 9/9/16 Sat 10/8/16
156 Data Gap Analysis 14 days Tue 9/20/16 Mon 10/3/16
157 Third Quarter RI GW Sampling 10 days Sat 10/22/16 Mon 10/31/16
158 Laboratory Analysis (third Quarter gw) 30 days Tue 11/1/16 Wed 11/30/16
159 Data Validation (third Quarter gw) 30 days Tue 12/6/16 Wed 1/4/17
160 Fourth Quarter RI GW Sampling 10 days Fri 1/20/17 Sun 1/29/17
161 Laboratory Analysis (fourth Quarter gw) 30 days Mon 1/30/17 Tue 2/28/17
162 Data Validation (fourth Quarter gw) 30 days Mon 3/6/17 Tue 4/4/17
163 Prepare RI Report - Parcel Group 3 437 days Mon 9/19/16 Thu 11/30/17
164 Review Preliminary RI Data with USEPA 0 days Mon 9/19/16 Mon 9/19/16
165 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 7/3/17 Mon 7/3/17
166 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 9/1/17 Fri 9/1/17
167 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 10/16/17 Mon 10/16/17
168 USEPA Approves RI Rpt - Rev 1 0 days Thu 11/30/17 Thu 11/30/17
169 Prepare FS Report - Parcel Group 3 280 days Sun 12/17/17 Tue 12/18/18
170 Submit Alternatives Array Tech Memo to USEPA 0 days Sun 12/17/17 Sun 12/17/17
171 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Thu 2/15/18 Thu 2/15/18
172 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 5/22/18 Tue 5/22/18
173 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 8/14/18 Tue 8/14/18
174 Submit FS Rpt - Rev 1 to USEPA 0 days Tue 10/16/18 Tue 10/16/18
175 USEPA approves FS Rpt - Rev 1 0 days Tue 12/18/18 Tue 12/18/18
176  Project Planning - Parcel Group 4 135 days Wed 12/9/15 Thu 4/21/16
177  Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Wed 12/9/15 Wed 12/9/15
178  Receive USEPA Comments on Draft SSWP Revision 0 0 days Sat 2/6/16 Sat 2/6/16
179  Submit Site Specific Work Plan Revision 1 to USEPA 0 days Tue 3/22/16 Tue 3/22/16
180  USEPA Approves SSWP Revision 1 0 days Thu 4/21/16 Thu 4/21/16
181  Initiate RI Field Work - Parcel Group 4 1108 days Thu 12/24/15 Fri 5/10/19
182  Contractor Procurement and Permitting 45 days Fri 4/22/16 Sun 6/5/16
183  Soil Boring Installation/Sampling 14 days Thu 6/23/16 Wed 7/6/16
184  Groundwater Monitoring Well Installation/Development 14 days Thu 7/7/16 Wed 7/20/16
185  Soil Gas Probe Installation 5 days Thu 7/7/16 Mon 7/11/16
186  First Quarter RI GW and Soil Gas Sampling 10 days Thu 7/28/16 Sat 8/6/16
187  Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Sun 8/7/16 Mon 9/5/16
188  Data Validation (first Quarter gw, soil gas, and soil) 60 days Sun 9/11/16 Wed 11/9/16
189  Second Quarter RI GW and Soil Gas Sampling 10 days Thu 10/27/16 Sat 11/5/16
190  Laboratory Analysis (second Quarter gw and soil gas) 30 days Sun 11/6/16 Mon 12/5/16
191  Data Validation (second Quarter gw and soil gas) 30 days Thu 12/15/16 Fri 1/13/17
192  Data Gap Analysis 14 days Fri 2/3/17 Thu 2/16/17
193  Third Quarter RI GW Sampling 10 days Fri 1/27/17 Sun 2/5/17
194  Laboratory Analysis (third Quarter gw) 30 days Mon 2/6/17 Tue 3/7/17
195  Data Validation (third Quarter gw) 30 days Mon 3/13/17 Tue 4/11/17
196  Fourth Quarter RI GW Sampling 10 days Thu 4/27/17 Sat 5/6/17
197  Laboratory Analysis (fourth Quarter gw) 30 days Sun 5/7/17 Mon 6/5/17
198  Data Validation (fourth Quarter gw) 30 days Sun 6/11/17 Mon 7/10/17
199 River Investigation 568 days Thu 12/24/15 Thu 7/13/17
200 Contractor Procurement and Permitting 120 days Thu 12/24/15 Thu 4/21/16
201  Bathymetric, Side-Scan, Sub-Bottom Sonar Surveys 3 days Thu 5/12/16 Sat 5/14/16
202 Sediment/Surface Water Sampling 395 days Tue 6/14/16 Thu 7/13/17
203  Sediment Delineation 20 days Tue 6/14/16 Sun 7/3/16
204  Surface Water Sampling 1 day Mon 7/4/16 Mon 7/4/16
205  Laboratory Analysis 45 days Mon 7/4/16 Wed 8/17/16
206  Sediment Sample Validation 45 days Thu 8/18/16 Sat 10/1/16
207  Submit Sediment Sampling Tech Memo to USEPA 0 days Wed 11/30/16 Wed 11/30/16
208  Receive USEPA Comments on Sediment Sampling Tech Memo 0 days Fri 12/30/16 Fri 12/30/16
209  Data Gap Sediment Sampling, if necessary 45 days Wed 3/1/17 Fri 4/14/17
210  Data Gap Laboratory Analysis, if necessary 45 days Sat 4/15/17 Mon 5/29/17
211  Data Gap Data Validation, if necessary 45 days Tue 5/30/17 Thu 7/13/17
212  Prepare RI Report - Parcel Group 4 240 days Tue 12/20/16 Thu 8/17/17
213  Review Preliminary RI Data with USEPA 0 days Tue 12/20/16 Tue 12/20/16
214  Submit RI Rpt - Rev 0 to USEPA 0 days Mon 3/20/17 Mon 3/20/17
215  Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 5/19/17 Fri 5/19/17
216  Submit RI Rpt - Rev 1 to USEPA 0 days Mon 7/3/17 Mon 7/3/17
217  USEPA Approves RI Rpt - Rev 1 0 days Thu 8/17/17 Thu 8/17/17
218  Prepare FS Report - Parcel Group 4 280 days Fri 9/1/17 Fri 7/20/18
219  Submit Alternatives Array Tech Memo to USEPA 0 days Fri 9/1/17 Fri 9/1/17
220  Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 10/31/17 Tue 10/31/17
221  Submit FS Rpt - Rev 0 to USEPA 0 days Tue 1/9/18 Tue 1/9/18
222  Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 2/23/18 Fri 2/23/18
223  Submit FS Rpt - Rev 1 to USEPA 0 days Fri 5/18/18 Fri 5/18/18
224  USEPA approves FS Rpt - Rev 1 0 days Fri 7/20/18 Fri 7/20/18
225  Record of Decision 210 days Mon 7/23/18 Fri 5/10/19
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ID Task Name Duration Start Finish

226  USEPA prepares Prelminary Remedial Action Plan 60 days Mon 7/23/18 Fri 10/12/18
227  Preliminary Remedial Action Plan Public Review 60 days Mon 10/15/18 Fri 1/4/19
228  USEPA issues Record of Decision 90 days Mon 1/7/19 Fri 5/10/19
229
230 Throop Station OU Site ID: SSID B5HM 707 days Tue 9/15/15 Mon 8/21/17
231 On-going RI Field Work - Upland 364 days Tue 9/15/15 Mon 9/12/16
232 On-Going Post RI Groundwater Sampling (all wells) - Semi-Annual Event 0 days Tue 9/15/15 Tue 9/15/15
233 On-Going Post RI Groundwater Sampling (all wells) - Semi-Annual Event 0 days Mon 3/14/16 Mon 3/14/16
234 On-Going Post RI Groundwater Sampling (all wells) - Semi-Annual Event 0 days Mon 9/12/16 Mon 9/12/16
235 Prepare RI Report 151 days Thu 10/29/15 Mon 3/28/16
236 Submit RI Rpt - Rev 0 to USEPA 0 days Thu 10/29/15 Thu 10/29/15
237 Receive USEPA Comments on RI Rpt - Rev 0 0 days Mon 12/28/15 Mon 12/28/15
238 Submit RI Rpt - Rev 1 to USEPA 0 days Thu 2/11/16 Thu 2/11/16
239 USEPA Approves RI Rpt - Rev 1 0 days Mon 3/28/16 Mon 3/28/16
240 Prepare FS Report 287 days Mon 4/11/16 Mon 1/23/17
241 Submit Alternatives Array Tech Memo to USEPA 0 days Mon 4/11/16 Mon 4/11/16
242 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri 6/10/16 Fri 6/10/16
243 Submit FS Rpt - Rev 0 to USEPA 0 days Wed 8/24/16 Wed 8/24/16
244 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 10/24/16 Mon 10/24/16
245 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 12/8/16 Thu 12/8/16
246 USEPA approves FS Rpt - Rev 1 0 days Mon 1/23/17 Mon 1/23/17
247 Record of Decision 210 days Tue 1/24/17 Mon 8/21/17
248 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 1/24/17 Fri 3/24/17
249 Preliminary Remedial Action Plan Public Review 60 days Sat 3/25/17 Tue 5/23/17
250 USEPA issues Record of Decision 90 days Wed 5/24/17 Mon 8/21/17
251
252
253 Hough Place Station OU Site ID: SSID B5HH 578 days Fri 10/16/15 Mon 5/15/17
254 On-going RI Field Work - Upland 311 days Sun 11/15/15 Tue 9/20/16
255 Supplemental Soil Borings 5 days Tue 12/8/15 Sat 12/12/15
256 Groundwater Sampling Event 5 days Sun 11/15/15 Thu 11/19/15
257 Initiate Semi-Annual Groundwater Sampling - March 5 days Tue 3/15/16 Sat 3/19/16
258 Initiate Semi-Annual Groundwater Sampling - September 5 days Fri 9/16/16 Tue 9/20/16
259 Prepare RI/FS Combined Report 368 days Fri 10/16/15 Mon 10/17/16
260 Submit Supplemental SSWP Addendum No. 2-Revision 1 to USEPA 0 days Fri 10/16/15 Fri 10/16/15
261 Receive USEPA Approval on Supplemental SSWP Addendum No. 2-Revision 1 0 days Mon 11/16/15 Mon 11/16/15
262 Submit RI/FS Rpt - Rev 0 to USEPA 0 days Wed 5/18/16 Wed 5/18/16
263 Receive USEPA Comments on RI/FS Rpt - Rev 0 0 days Mon 7/18/16 Mon 7/18/16
264 Submit RI/FS Rpt - Rev 1 to USEPA 0 days Thu 9/1/16 Thu 9/1/16
265 USEPA Approves RI/FS Rpt - Rev 1 0 days Mon 10/17/16 Mon 10/17/16
266 Record of Decision 210 days Tue 10/18/16 Mon 5/15/17
267 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 10/18/16 Fri 12/16/16
268 Preliminary Remedial Action Plan Public Review 60 days Sat 12/17/16 Tue 2/14/17
269 USEPA issues Record of Decision 90 days Wed 2/15/17 Mon 5/15/17
270
271
272 22nd Street Station OU Site ID: B5FW 1346 days Thu 5/14/15 Thu 5/30/19
273 Project Planning 0 days Thu 5/14/15 Thu 5/14/15
274 Receive USEPA Approval on Draft SSWP Revision 1 0 days Thu 5/14/15 Thu 5/14/15
275 Initiate RI Field Work - Upland 440 days Wed 10/21/15 Mon 1/2/17
276 Contractor Procurement and Permitting 45 days Wed 10/21/15 Fri 12/4/15
277 Soil Boring Installation/Sampling 14 days Sun 12/20/15 Sat 1/2/16
278 Groundwater Monitoring Well Installation/Development 14 days Sun 1/3/16 Sat 1/16/16
279 Soil Gas Probe Installation 5 days Sun 1/17/16 Thu 1/21/16
280 First Quarter RI GW and Soil Gas Sampling 10 days Sun 1/24/16 Tue 2/2/16
281 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Wed 2/3/16 Thu 3/3/16
282 Data Validation (first Quarter gw, soil gas, and soil) 60 days Wed 3/9/16 Sat 5/7/16
283 Second Quarter RI GW and Soil Gas Sampling 10 days Sat 4/23/16 Mon 5/2/16
284 Laboratory Analysis (second Quarter gw and soil gas) 30 days Tue 5/3/16 Wed 6/1/16
285 Data Validation (second Quarter gw and soil gas) 30 days Sat 6/11/16 Sun 7/10/16
286 Data Gap Analysis 14 days Wed 6/22/16 Tue 7/5/16
287 Third Quarter RI GW Sampling 10 days Fri 7/22/16 Sun 7/31/16
288 Laboratory Analysis (third Quarter gw) 30 days Mon 8/1/16 Tue 8/30/16
289 Data Validation (third Quarter gw) 30 days Mon 9/5/16 Tue 10/4/16
290 Fourth Quarter RI GW Sampling 10 days Thu 10/20/16 Sat 10/29/16
291 Laboratory Analysis (fourth Quarter gw) 30 days Sun 10/30/16 Mon 11/28/16
292 Data Validation (fourth Quarter gw) 30 days Sun 12/4/16 Mon 1/2/17
293 Prepare RI Report 402 days Mon 7/25/16 Thu 8/31/17
294 Review Preliminary RI Data with USEPA 0 days Mon 7/25/16 Mon 7/25/16
295 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 4/3/17 Mon 4/3/17
296 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 6/2/17 Fri 6/2/17
297 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 7/17/17 Mon 7/17/17
298 USEPA Approves RI Rpt - Rev 1 0 days Thu 8/31/17 Thu 8/31/17
299 Prepare FS Report 280 days Fri 9/15/17 Thu 8/9/18
300 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 9/15/17 Fri 9/15/17
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ID Task Name Duration Start Finish

301 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 11/14/17 Tue 11/14/17
302 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 1/23/18 Tue 1/23/18
303 Receive USEPA Comments on FS Rpt - Rev 0 0 days Thu 4/5/18 Thu 4/5/18
304 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 6/7/18 Thu 6/7/18
305 USEPA approves FS Rpt - Rev 1 0 days Thu 8/9/18 Thu 8/9/18
306 Record of Decision 210 days Fri 8/10/18 Thu 5/30/19
307 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 8/10/18 Thu 11/1/18
308 Preliminary Remedial Action Plan Public Review 60 days Fri 11/2/18 Thu 1/24/19
309 USEPA issues Record of Decision 90 days Fri 1/25/19 Thu 5/30/19
310
311
312 Pitney Court Station OU Site ID: SSID B5HP 833 days Tue 6/3/14 Mon 9/12/16
313 Prepare RI/FS Combined Report 313 days Tue 6/3/14 Sat 4/11/15
314 Submit RI/FS Rpt - Rev 0 Addendum to USEPA 0 days Fri 6/26/15 Fri 6/26/15
315 Receive USEPA Comments on RI/FS Rpt - Rev 0 0 days Mon 11/23/15 Mon 11/23/15
316 Submit RI/FS Rpt - Rev 1 to USEPA 0 days Thu 1/28/16 Thu 1/28/16
317 USEPA Approves RI/FS Rpt - Rev 1 0 days Mon 3/14/16 Mon 3/14/16
318 Record of Decision 180 days Thu 1/8/15 Mon 7/6/15
319 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 3/15/16 Fri 5/13/16
320 Preliminary Remedial Action Plan Public Review 30 days Sun 5/15/16 Mon 6/13/16
321 USEPA issues Record of Decision 90 days Wed 6/15/16 Mon 9/12/16
322
323
324 North Shore Avenue Station Site ID: SSID B5HL 1313 days Fri 6/26/15 Thu 6/13/19
325 Project Planning 151 days Fri 6/26/15 Mon 11/23/15
326 Submit Site Specific Work Plan Revision 1 to USEPA 0 days Fri 6/26/15 Fri 6/26/15
327 USEPA Approves SSWP Revision 1 0 days Mon 11/23/15 Mon 11/23/15
328 Initiate RI Field Work - Upland 440 days Tue 11/24/15 Sun 2/5/17
329 Contractor Procurement and Permitting 45 days Tue 11/24/15 Thu 1/7/16
330 Soil Boring Installation/Sampling 14 days Sat 1/23/16 Fri 2/5/16
331 Groundwater Monitoring Well Installation/Development 14 days Sat 2/6/16 Fri 2/19/16
332 First Quarter RI GW Sampling 10 days Sat 2/27/16 Mon 3/7/16
333 Laboratory Analysis (first Quarter gw and soil) 30 days Tue 3/8/16 Wed 4/6/16
334 Data Validation (first Quarter gw and soil) 60 days Tue 4/12/16 Fri 6/10/16
335 Second Quarter RI GW Sampling 10 days Fri 5/27/16 Sun 6/5/16
336 Laboratory Analysis (second Quarter gw) 30 days Mon 6/6/16 Tue 7/5/16
337 Data Validation (second Quarter gw) 30 days Fri 7/15/16 Sat 8/13/16
338 Data Gap Analysis 14 days Tue 7/26/16 Mon 8/8/16
339 Third Quarter RI GW Sampling 10 days Thu 8/25/16 Sat 9/3/16
340 Laboratory Analysis (third Quarter gw) 30 days Sun 9/4/16 Mon 10/3/16
341 Data Validation (third Quarter gw) 30 days Sun 10/9/16 Mon 11/7/16
342 Fourth Quarter RI GW Sampling 10 days Wed 11/23/16 Fri 12/2/16
343 Laboratory Analysis (fourth Quarter gw) 30 days Sat 12/3/16 Sun 1/1/17
344 Data Validation (fourth Quarter gw) 30 days Sat 1/7/17 Sun 2/5/17
345 Prepare RI Report 399 days Fri 9/2/16 Fri 10/6/17
346 Review Preliminary RI Data with USEPA 0 days Fri 9/2/16 Fri 9/2/16
347 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 5/8/17 Mon 5/8/17
348 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 7/7/17 Fri 7/7/17
349 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 8/21/17 Mon 8/21/17
350 USEPA Approves RI Rpt - Rev 1 0 days Fri 10/6/17 Fri 10/6/17
351 Prepare FS Report 255 days Fri 10/20/17 Thu 8/23/18
352 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 10/20/17 Fri 10/20/17
353 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 12/19/17 Tue 12/19/17
354 Submit FS Rpt - Rev 0 to USEPA 0 days Fri 2/2/18 Fri 2/2/18
355 Receive USEPA Comments on FS Rpt - Rev 0 0 days Thu 4/19/18 Thu 4/19/18
356 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 6/21/18 Thu 6/21/18
357 USEPA approves FS Rpt - Rev 1 0 days Thu 8/23/18 Thu 8/23/18
358 Record of Decision 210 days Fri 8/24/18 Thu 6/13/19
359 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 8/24/18 Thu 11/15/18
360 Preliminary Remedial Action Plan Public Review 60 days Fri 11/16/18 Thu 2/7/19
361 USEPA issues Record of Decision 90 days Fri 2/8/19 Thu 6/13/19
362
363 South Branch River OU 1397 days Tue 3/17/15 Tue 5/21/19
364 Project Planning 0 days Tue 3/17/15 Tue 3/17/15
365 USEPA Approves SSWP Revision 0 0 days Tue 3/17/15 Tue 3/17/15
366 Initiate RI Field Work - River 650 days Tue 3/17/15 Sun 12/25/16
367 Contractor Procurement and Permitting 120 days Tue 3/17/15 Tue 7/14/15
368  Bathymetric, Side-Scan, Sub-Bottom Sonar Surveys 3 days Tue 8/4/15 Thu 8/6/15
369 Sediment/Surface Water Sampling 469 days Mon 9/14/15 Sun 12/25/16
370 Sediment Delineation 50 days Mon 10/5/15 Fri 12/11/15
371 Surface Water Sampling 11 days Mon 9/14/15 Mon 9/28/15
372 Laboratory Analysis 45 days Sat 12/12/15 Mon 1/25/16
373 Sediment Sample Validation 45 days Tue 1/26/16 Thu 3/10/16
374 Submit Sediment Sampling Tech Memo to USEPA 0 days Mon 5/9/16 Mon 5/9/16
375 Receive USEPA Comments on Sediment Sampling Tech Memo 0 days Wed 6/8/16 Wed 6/8/16
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Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

1.  This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.  
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ID Task Name Duration Start Finish

376 Data Gap Sediment Sampling, if necessary 45 days Mon 8/8/16 Wed 9/21/16
377 Data Gap Laboratory Analysis, if necessary 45 days Thu 9/22/16 Sat 11/5/16
378 Data Gap Data Validation, if necessary 45 days Fri 11/11/16 Sun 12/25/16
379 Prepare RI Report 220 days Mon 1/16/17 Thu 8/24/17
380 Review Preliminary RI Data with USEPA 0 days Mon 1/16/17 Mon 1/16/17
381 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 3/27/17 Mon 3/27/17
382 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 5/26/17 Fri 5/26/17
383 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 7/10/17 Mon 7/10/17
384 USEPA Approves RI Rpt - Rev 1 0 days Thu 8/24/17 Thu 8/24/17
385 Prepare FS Report 280 days Fri 9/8/17 Tue 7/31/18
386 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 9/8/17 Fri 9/8/17
387 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 11/7/17 Tue 11/7/17
388 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 1/16/18 Tue 1/16/18
389 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 3/27/18 Tue 3/27/18
390 Submit FS Rpt - Rev 1 to USEPA 0 days Tue 5/29/18 Tue 5/29/18
391 USEPA approves FS Rpt - Rev 1 0 days Tue 7/31/18 Tue 7/31/18
392 Record of Decision 210 days Wed 8/1/18 Tue 5/21/19
393 USEPA prepares Prelminary Remedial Action Plan 60 days Wed 8/1/18 Tue 10/23/18
394 Preliminary Remedial Action Plan Public Review 60 days Wed 10/24/18 Tue 1/15/19
395 USEPA issues Record of Decision 90 days Wed 1/16/19 Tue 5/21/19
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